

MEMORANDUM

DATE March 25, 2021

PROJECT 16167
NUMBERTO Julie Waldron
City of Milpitas

PROJECT Alviso Adobe

OF 455 East Calaveras Blvd.
Milpitas, CA 95035FROM Steven Lee, Project Manager
Page & Turnbull

CC Tom Dufurrena

VIA Email
jwaldron@ci.milpitas.ca.govREGARDING **Additional Fee Request**

Dear Julie,

Per our e-mail to you on February 24, 2021, we've been in touch with The Sibbett Group (TSG) and they estimate that they'll need an additional 48 hours for fabrication monitoring due to the longer duration of this project. The Sibbett Group has requested an additional \$8,400 (48 hours x \$175/hour) for this scope.


We would also like to request an allocation for additional services in the amount of \$1,600. We understand that additional services would need to be authorized before this amount could be used.

The total additional fee request would be \$10,000 as follows:

Fabrication Monitoring for TSG (Due to the longer duration of the project):	\$8,400
<u>Additional Services Allocation (Requires authorization before use):</u>	<u>\$1,600</u>
Total Additional Fee Request:	\$10,000

Please feel free to contact us should you have any questions.

Best regards,


Steven Lee