

ATTACHMENT 4

Construction Change Order Policy for Enhanced Crosswalk Striping & Beacons / Radar Speed Feedback Signage, CP 3454 / 3458

2007 City Council Approved Construction Change Order Policy

Construction Award <u>Award Amount</u>	Individual Administrative <u>Change Order Authority</u>	Cumulative <u>Change Order Authority</u>
Under \$50,000	\$5,000	\$7,500
Over \$50,000	10% of Award or \$25,000 whichever is smaller	15% of Award or \$100,000 whichever is smaller

Enhanced Crosswalk Striping & Beacons / Radar Speed Feedback Signage, CP 3454 / 3458

Contract Award <u>Amount</u>	Individual Administrative <u>Change Order Authority</u>	Cumulative <u>Change Order Authority</u>
\$418,150	N/A	\$63,000 (15%)