

**Construction Change Order Policy for Well Upgrade, McCandless Well (Below Ground Facilities),
Project No. 7076.**

2007 City Council Approved Construction Change Order Policy

<u>Construction Award Award Amount</u>	<u>Individual Administrative Change Order Authority</u>	<u>Cumulative Change Order Authority</u>
Under \$50,000	\$5,000	\$7,500
Over \$50,000	10% of Award or \$25,000 whichever is small	15% of Award or \$100,000 whichever is smaller

Well Upgrade, McCandless Well (Below Ground Facilities) Project Change Order Policy

<u>Construction Award Award Amount</u>	<u>Individual Administrative Change Order Authority</u>	<u>Cumulative Change Order Authority</u>
\$884,620	N/A	\$265,000