

Two Easton Oval, Suite 500
Columbus, Ohio 43219
United States
T +1.614.888.3100
F +1.614.888.0043
www.jacobs.com

Subject	Project Updates for Council	Project Name	Village Engineering Services
Attention	Honorable Tiffany Southard, Mayor	Project No.	690666
From	Michael J. Flickinger, P.E.		
Date	May 8, 2025		
Copies to	File		

Task Order No. 28: 2025 Roadway Improvements (Minerva Lake Road)

- This project is currently out for bids, with the bid deadline of 12:00 noon on 05/16.
- The goal remains to issue the notice to proceed on or about 07/07 since the funds cannot be requested until 07/01 per the pending agreement with MORPC.

Task Order No. 30: Maintenance Building

- We continue reviewing the contractor's submittals and responding to the contractor's requests for information (RFIs).
- We are responding to Blendon Township's building permit review comments to move forward with securing the building permit and trades permits.

Task Order No. 31: Lake Improvements Detailed Design

- We continued the work associated with the permitting process, and have completed the field work and have shifted into preparing documentation for the State Historic Preservation Office.
- We continued coordination with the appropriate permitting agencies in order to have their reviews complete before on or about 07/01.
- We continued detailed design work to develop the preliminary drawings necessary for the U.S. Army Corps of Engineer review on or about 07/01.

Task Order No. 33: 2025 Storm Sewer

- We have defined a preliminary project. The potential project is in QC review before presenting options to the Village for the final project to design and bid.

Task Order No. 34: 2025 Roadway Improvements (Northland Plaza Drive)

- This project is currently out for bids, with the bid deadline of 12:00 noon on 05/16. This project is being bid with the Minerva Lake Road project in hopes of increasing competition.