

Two Easton Oval, Suite 500
Columbus, Ohio 43219
United States
T +1.614.888.3100
F +1.614.888.0043
www.jacobs.com

Subject	Project Updates for Council	Project Name	Village Engineering Services
Attention	Honorable Tiffany Southard, Mayor	Project No.	690666
From	Michael J. Flickinger, P.E.		
Date	October 8, 2026		
Copies to	File		

Task Order No. 30: Maintenance Building

- We are coordinating with the contractor to schedule a project walk-through to create a punch list of items to be corrected before final acceptance.

Task Order No. 41: North Lake Court Roadway and Utility Improvements

- We prepared official notices and conformed documents and we continued coordinating with the contractor regarding proposed start and finish dates.
- We conducted the preconstruction meeting on 10/01.
- We continued coordinating with the City of Columbus regarding the water line approval.

Task Order No. 43: 2026 CCTV Analysis

- We prepared project documents and solicited pricing from the Village's preferred contractor for cleaning and televising services for the main scope of the project.
- We solicited pricing for cleaning and televising work in the Park Lane Drive and Park Lane Court area.
- We coordinated Park Lane Drive and Park Lane Court work with the contractor, including addressing questions about access and structure locations.
- We began reviewing the contractor's inspection information and began preparing the summary report for that work.

General Consulting: MS4 Professional Services Request for Qualifications (RFQ)

- We began scheduling meetings to negotiate the project's scope and eventual fee.