


Town Council
Mayor – Earle Bidez
Mayor Pro Tem – Eric Gotthelf
Council Members:
Tom Priest
Lynn Feiger
Gusty Kanakis
Brian Rodine
Kate Schifani

Interim Town Manager Katie Sickles May 7, 2025 Meeting Update

Note: I notified Mayor Bidez and returned to the office on April 28 with a bucket load of stuff to address including a Little Beach Park site visit before Jeff left on vacation. I will firm up May and June schedules when more information is available regarding a potential new Town Manager.

- A. Water Treatment Plant (WTP) Funding sources will be discussed at the next meeting. I will schedule regular Water Committee meetings to keep Mayor Bidez and Council member Kanakis updated between regular Council meetings.
- B. Bellm Bridge Design & Engineering: I am waiting for CDOT to send a final IGA for electronic signatures.
- C. North Main Street Pedestrian Improvements (Railroad Ave): The bid deadline was rescheduled to May 12.
- D. Tank #2 / Steel Bolted Tank repairs: On the agenda.
- E. Pressure Reducing Valve (PRV) Master Meter Housing upgrades: Weather dependent and moving forward.
- F. Repaving (reconstruction) of Taylor Street:
  - 1. Town Engineer Jeff Spanel has spec'd out a concrete and asphalt pans. Asphalt is far more practical in cost.
  - 2. The property owner at 569 Taylor is continuing discussions regarding paving and liability regarding the Minturn Mile access.
- G. Little Beach Park Retaining Wall repair/replacement: Site tour with more information and thoughts on project. A PSA for Inter-Mountain Engineering is on the agenda.
- H. Little Beach Park Improvements and Playground: Discussion with GOCO on May 5. I may have more information or just wait until the May 21 meeting.
- I. Main St / US HWY 24 Phase II Sidewalk construction: Stolfus is working on the bid alternative plans.
- J. Prepare to update the Minturn Boneyard conservation easement management plan owned by the Town of Minturn: Waiting for EVLT staff availability.
- K. Belden stormwater installation project crossing the Boneyard: CDOT/Forest Service Plans and Restoration Plan under review and will be forwarded to EVLT.
- L. Main Street-US Hwy 24/Cemetery Road Pedestrian Crossing: The bid deadline was rescheduled to May 12.
- M. Nelson Avenue Improvement plus potential Heat Exchange: A resolution ratifying the letter submitted with a grant due April 30.
- N. Safe Streets For All: Notified the IMTPR that the Town of Minturn adopted the Safe Streets For All plan.
- O. Norman Street Repaving: The bid deadline was rescheduled to May 12.
- P. I Attached a page from the draft Inter Mountain Transportation Planning Region Plan regarding 17.4% of workers in Lake County commute to Eagle County likely through Minturn unless working remote.

## Where People Travel to Work (by County)



Source: U.S. Census, Longitudinal Employer-Household Dynamics, 2022