



Town Council  
Mayor – Earle Bidez  
Mayor Pro Tem – Eric Gotthelf  
Council Members:  
Tom Priest  
Lynn Feiger  
Gusty Kanakis  
Brian Rodine  
Kate Schifani

---

Interim Town Manager Katie Sickles  
June 4, 2025 Meeting Update

Thank You!

- A. Water Treatment Plant (WTP) I am working with the EPA to get the CDS grant awarded. I will provide a review with the Water Committee and Rob on June 4.
- B. Bellm Bridge Design & Engineering: The IGA is complete. Inter-mountain has drafted RFP's for design engineers. More info on June 4.
- C. North Main Street Pedestrian Improvements (Railroad Ave): The engineer is in receipt of one bid. On the agenda.
- D. Tank #2 / Steel Bolted Tank repairs: I have asked HDR and John Volk to consider a new location in addition to a new tank. We discussed it at our regular update meeting and Jarod will draft a new proposal.
- E. Pressure Reducing Valve (PRV) Master Meter Housing upgrades: Turning over to Rob.
- F. Repaving (reconstruction) of Taylor Street: On the agenda.
- G. Little Beach Park Retaining Wall repair/replacement: Reviewing plans currently.
- H. Little Beach Park Improvements and Playground: On the agenda.
- I. Main St / US HWY 24 Phase II Sidewalk construction: Stolfus has finished the bid alternative plans and CDOT approved for advertising. Will be advertised June 2.
- J. Prepare to update the Minturn Boneyard conservation easement management plan owned by the Town of Minturn: Waiting for EVLT staff availability.
- K. Belden stormwater installation project crossing the Boneyard: I am receiving emails regarding CDOT/Forest Service permits. Turning over to Rob.
- L. Main Street-US Hwy 24/Cemetery Road Pedestrian Crossing: On the agenda.
- M. Nelson Avenue Improvement plus potential Heat Exchange: The Revitalizing Main Street grant was denied.
- N. Safe Streets For All: Deadline for SS4A implementation is June 26. Turning over to Rob.
- O. Norman Street Repaving: On the agenda.