



MEETING DATE: August 12, 2024

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #9 for Taylor Rd Phase 1 for the City of Mission in the amount of \$3,010.93 - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Order #9 of the Taylor Rd Phase 1. Plans called for the installation of two (2) ramps and sidewalk on the corner clip of Bus 83 & Taylor Rd intersection. A leak on an existing asbestos line was encountered while contractor was working on the installation of the ramps. In order to connect existing asbestos line to the new PVC line, metal couplers had to be installed on each end. This Change Order will introduce this new line item to properly compensate contractor for the installation of the metal couplers and any cost inquired for the installation of it. Contract price will increase by \$3,010.93 and no additional days. City Staff is recommending Change Order for the total contract amount of \$6,081,843.58 and 301 working days with all approved Change Orders. A budget amendment may be needed to comply with contractual obligations.

BUGETED: Yes **FUND:** Taylor Road Project **ACCT. #:** 09-413-74910

BUDGET: \$ _____ **EST. COST:** \$6,078,832.65 **CURRENT BUDGET BALANCE:** \$ _____

BID AMOUNT: \$ _____

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval *MRP*

RECORD OF VOTE:	APPROVED:	_____
	DISAPPROVED:	_____
	TABLED:	_____

_____ AYES

_____ NAYS

_____ DISSENTING _____