



MEETING DATE: August 12, 2024

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #3 for Glasscock Drainage Improvements Project for the City of Mission in the amount of \$298,497 - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking approval for Change Order #3 of the Glasscock Drainage Improvements Project. Curb and gutter for the homes that have pondings in their driveways need to be repaired. The contractor is requesting an extension of 90 days. An additional \$298,497.20 will be added to the contract price. Consequently, City Staff recommends Change Order #3 for the total amount of \$4,328,706.83 and 510 calendar days with the Change Order approved. Funds will be reallocated from Bryan Drainage projects to this Glasscock Projects from the 2021 CO Bond.

BUGETED: Yes **FUND:** Drainage Ditches & Structures **ACCT. #:** 76-440-74930

BUDGET: \$ _____ **EST. COST:** \$4,328,706.83 **CURRENT BUDGET BALANCE:** \$ 0

BID AMOUNT: \$ _____

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval *MRP*

RECORD OF VOTE:

APPROVED: _____

DISAPPROVED: _____

TABLED: _____

_____ AYES

_____ NAYS

_____ DISSENTING _____