

CITY COUNCIL AGENDA ITEM & RECOMMENDATION SUMMARY

MEETING DATE: July 28, 2025

PRESENTED BY: Juan Pablo "JP" Terrazas, P.E., Assistant City Manager

AGENDA ITEM: Authorization to approve Change Order #11 with Texas Cordia Construction, LLC

for Taylor Rd. Phase 1 to receive material into stock in the amount of \$35,071.84 -

Terrazas

NATURE OF REQUEST:

DUCETED. Vac

Change order is being requested to receive material into stock, City of Mission will receive material and pay full cost to contractor. Waterline items were previously deducted in change order #2 due to changes in the plans. The City has reviewed and approves the changes.

BUGETED: Tes	FUND: Taylor R	toad Project	ACC1. #: 09-413-74910
BUDGET: \$	EST. COST:	CURRENT BUDGET BALANCE: \$	
BID AMOUNT: \$			
STAFF RECOMMEN	DATION:		
Approval			
Departmental Appro	val: Finance, Purchasing		
Advisory Board Rec	ommendation: N/A		
City Manager's Reco	ommendation: Approval	MRP	
RECORD OF VOTE:	APPROVED:		
	DISAPPROVED:		
	TABLED:		
AYES			
NAYS			
DISSENTII	NG		