

G & G

CONTRACTORS

711 E. WISCONSIN RD. EDINBURG, TX 78539

OFFICE: 956-259-8046 FAX: 956-283-7040

September 24, 2024

CITY OF MISSION LIONS PARK

CHANGE ORDER #1

ADDITIONAL SCOPE OF WORK ITEMS REQUESTED BY CITY COUNCIL

1. EXTENSION OF ELECTRICAL SERVICE PER AEP

MATERIAL - \$8,920.27

LABOR – \$2,600.00

EQUIPMENT - \$1,250.00

ITEM TOTAL - **\$12,770.27**

2. ADD CERAMIC WALL TILE TO BUILDINGS A & C –

MATERIAL - \$5,200.00

LABOR - \$6,000.00

ITEM TOTAL - **\$11,200.00**

3. ZIPLINE PLAY ITEM REPAIRS

MATERIAL- \$500.00

LABOR - \$6,500.00

EQUIPMENT - \$1,500.00

ITEM TOTAL - **\$8,500.00**

4. GOLF PROTECTIVE NETTING INSTALLATION

MATERIAL - \$35,182.21

LABOR – \$24,970.00

EQUIPMENT - \$8,497.79

ITEM TOTAL - **\$68,650.00**

We also request that 45 days be added to our contract time.

TOTAL COST OF ALL ITEMS IS \$101,120.27