

CITY COUNCIL AGENDA ITEM & RECOMMENDATION SUMMARY

MEETING DATE: October 27, 2026

PRESENTED BY: Edgar Gonzalez, EIT., Deputy City Engineer

AGENDA ITEM: Discussion and possible action to approve Resolution # ____ approving Change Order No. 1 for RFB No. 26-176-01-22, Astroland Drainage Improvements Project, with R&M Construction Development, LLC, increasing the contract amount by \$5,969.50 to \$990,894.47 and extending the contract time by sixty (60) calendar days – Gonzalez

NATURE OF REQUEST:

Staff requests approval of Change Order No. 1 for the Astroland Drainage Improvements Project under GLO CDBG-DR Grant No. 24-067-006-E193. The change addresses an unforeseen conflict consisting of utility line readjustments required as part of the project. The change order increases the contract amount from \$984,924.97 to \$990,894.47 and adds sixty (60) calendar days, increasing the total contract duration from 150 to 210 calendar days.

Staff recommends approval, contingent upon execution of a TIRZ reimbursement agreement covering the change order, consistent with Finance's conditional approval.

BUGETED: Yes **FUND:** Designated Purpose **ACCT. #:** 15-403-74930

BUDGET: \$ **EST. COST: \$5,969.50** **CURRENT BUDGET BALANCE: \$**

BID AMOUNT: \$

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval *JP7*

RECORD OF VOTE: **APPROVED:**

DISAPPROVED:

TABLED:

AYES

NAYS

DISSENTING