

CITY COUNCIL AGENDA ITEM & RECOMMENDATION SUMMARY

MEETING DATE: May 13, 2024

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #7 for Taylor Rd Phase 1 for the City of

Mission - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Order #7 of the Taylor Rd Phase 1. **CO#7** Due to existing lines and structures in conflict as well as the feasibility of proposed work, contractor was not able to install a proposed manhole on the storm drain line within an existing easement towards the proposed outfall as per original plans and specifications. CO #7 calls for the construction of a CIP 10'X10' junction box on the proposed storm drain line at STA 2+00 on the contract. Contract price will increase by \$45,325.20 and an additional 14 days. City Staff is recommending Change Order for the total contract amount of \$6,059,449.71 and 301 working days with all approved Change Orders.

BUGETED: Yes	FUND : Taylor Ro	ad Project	ACCT. #: 09-413-74910	
BUDGET: \$	EST. COST: \$45,325.20	CURRENT E	BUDGET BALANCE: \$	
BID AMOUNT: \$	ET: \$ EST. COST: \$45,325.20 CURRENT BUDGET BALANCE: \$ MOUNT: \$ RECOMMENDATION: al mental Approval: Finance, Purchasing bry Board Recommendation: N/A anager's Recommendation: Approval MRP			
BUDGET: \$ EST. COST: \$45,325.20 CURRENT BUDGET BALANCE: \$ BID AMOUNT: \$ STAFF RECOMMENDATION: Approval Departmental Approval: Finance, Purchasing Advisory Board Recommendation: N/A City Manager's Recommendation: Approval WZP RECORD OF VOTE: APPROVED: DISAPPROVED: TABLED: TABLED:				
Approval				
Departmental Approva	al: Finance, Purchasing			
Advisory Board Recor	nmendation: N/A			
City Manager's Recom	nmendation: Approval <i>m</i>	RP		
DECORD OF VOTE	ADDDOVED.			
RECORD OF VOIE:				
	TABLED:			
AYES				
NAYS				
DISSENTING	3			