



MEETING DATE: July 10, 2023

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #1 for Gabriel Drainage Improvements Project for the City of Mission - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Order #1 for Gabriel Drainage Improvements Project for the City of Mission. The United Irrigation District required casing or fusible PVC for pipe to be installed underneath its canal. Therefore, contractor will be installing 118 LF of Fusible PVC Pipe via Jack and Bore. The net amount increase for the project will be \$54,768.37 with an additional 84 calendar days. Therefore, City Staff is recommending Change Order #1 for the total amount \$2,139,027.37 and 264 calendar days with approved Change Order.

BUGETED: Yes **FUND:** Drainage **ACCT. #:** 15-411-74930

BUDGET: \$1,860,462 **EST. COST:** \$2,139,027.37 **CURRENT BUDGET BALANCE:** \$ 0

BID AMOUNT: \$54,768.37

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval *RP*

RECORD OF VOTE:

APPROVED: _____

DISAPPROVED: _____

TABLED: _____

_____ AYES

_____ NAYS

_____ DISSENTING _____