



**MEETING DATE:** April 22, 2024

**PRESENTED BY:** Abel Bocanegra, P.E., City Engineer

**AGENDA ITEM:** Authorization to approve Change Order #2 for Glasscock Drainage Improvements Project – Bocanegra

**NATURE OF REQUEST:**

The City of Mission is seeking approval for Change Order #2 of the Glasscock Drainage Improvements Project. Unforeseen utility conflicts requiring additional material for storm drain lines, utility adjustments, and concrete paving have prolonged the timeline of the project. The contractor is requesting an extension of 90 days. An additional \$138,636.51 will be added to the contract price. Consequently, City Staff recommends Change Order #2 for the total amount of \$4,030,209.63 and 420 calendar days with the Change Order

**BUGETED:** Allocated      **FUND:** 2021 CO      **ACCT. #:** 76-440-74930

**BUDGET:** \$ N/A      **EST. COST:** \$138,636.51      **CURRENT BUDGET BALANCE:** \$ 0

**BID AMOUNT:** \$ \_\_\_\_\_

**STAFF RECOMMENDATION:**

Approval

**Departmental Approval:** Finance, Purchasing

**Advisory Board Recommendation:** N/A

**City Manager’s Recommendation:** Approval *MRP*

**RECORD OF VOTE:**

**APPROVED:** \_\_\_\_\_

**DISAPPROVED:** \_\_\_\_\_

**TABLED:** \_\_\_\_\_

\_\_\_\_\_ AYES

\_\_\_\_\_ NAYS

\_\_\_\_\_ DISSENTING \_\_\_\_\_