



MEETING DATE: November 27, 2023

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #1 for Stewart Drainage Improvements Project for the City of Mission - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Order #1 for Stewart Drainage Improvements Project for the City of Mission. Due to material delays & weather delays Contractor is requesting an additional **230 days**. Additionally funds were reallocated due to removal of storm drainage and instead used to pave Stewart Rd. in its entirety throughout the project. There will be no change to contract price amount. Therefore, City Staff is recommending Change Order #1 for the total amount \$3,323,780.34 (no increase) and **440 calendar days** with approved Change Order.

BUGETED: Yes **FUND:** Drainage Ditches & Structures **ACCT. #:** 76-440-74930

BUDGET: \$ _____ **EST. COST:** \$3,323,780.34 **CURRENT BUDGET BALANCE:** \$ 0

BID AMOUNT: \$ _____

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval *RP*

RECORD OF VOTE:

APPROVED: _____

DISAPPROVED: _____

TABLED: _____

_____ AYES

_____ NAYS

_____ DISSENTING _____