



**MEETING DATE:** February 10, 2025

**PRESENTED BY:** Brad Bentsen, Parks and Recreation Director

**AGENDA ITEM:** Approval of Change Order #2 for Lions Park Improvements Project and approval of respective budget amendment in the amount of \$47,374.07 – Bentsen

---

**NATURE OF REQUEST:**

The City of Mission is seeking approval for Change Order #2 for Mission Lions Park Improvements RFP 23-218-02-520 with RG Enterprises, LLC dba G&G Contractors for the Lions Park Improvements Project. Change Order includes additional scope of work requested by the architect to include Building A Guardrails at a cost of \$900; Playground Canopy at a cost of \$5,924.07; Rectangular Parking Lot Grade at a cost of \$7,200; Plumbing Fixtures existing upgrade at a cost of \$8,400; Removal of existing wood bollards at a cost of \$800; Splashpad overflow and backflow at a cost of \$6,900; Building D lights at a cost of \$3,900; Storm Drainage at circular lot at a cost of \$5,750; Monument Lion lighting and modifications at a cost of \$5,700 and lights at flagpoles at a cost of \$1,900 for a total amount of \$47,374.07.

**BUDGETED:** No **FUND:** General **ACCT. #:** 01-461-74940

**BUDGET:** \$47,374.07 **EST. COST:** \$47,374.07 **CURRENT BUDGET BALANCE:** \_\_\_\_\_

**BID AMOUNT:** \$5,323,315.34 with change orders

**STAFF RECOMMENDATION:**

Approval

---

**Departmental Approval:** Finance, Purchasing

**Advisory Board Recommendation:** N/A

**City Manager's Recommendation:** Approval *MRP*

---

**RECORD OF VOTE:**

**APPROVED:** \_\_\_\_\_

**DISAPPROVED:** \_\_\_\_\_

**TABLED:** \_\_\_\_\_

\_\_\_\_\_ AYES

\_\_\_\_\_ NAYS

\_\_\_\_\_ DISSENTING \_\_\_\_\_