



Memorandum

To: Millwood City Council

From: Kyle Schiewe, Public Facilities Director

cc: Kevin Freeman, Mayor

Date: June 30, 2025

Re: Argonne Road Congestion Relief Project, Change Order No. 1

Attached is Change Order No. 1 for the Argonne Road Congestion Relief Project. This is a purely technical change related to the hot-mix asphalt (HMA) design (see attached under “Change Description”). The change does not increase project price or duration.

Recommend approval of Change Order No.1 as part of the Consent Agenda.