

Montgomery City Council
AGENDA REPORT

Meeting Date: July 12, 2022	Budgeted Amount: N/A
Department: Admin	Prepared By: Dave McCorquodale

Subject

Consideration and possible action on Change Order #1 for GLO Project #19-076-017-B366 related to sanitary sewer and drainage repairs along Martin Luther King, Jr. Drive.

Recommendation

Motion to approve Change Order #1 as presented.

Discussion

Change Order #1 reconciles early project estimates with actual work needed after obtaining video footage of the sewer line in the project area. In addition to refining the work needed to the sewer line, other minor project changes like removal of a tree and additional work on a manhole are included. All of the items in this change order are normal for this type of project. The Project Engineer (Quiddity, formerly Jones|Carter), GrantWorks, city engineer and staff have reviewed the change order and recommend approval.

The result of the change order is a **decrease of \$2,949** in the overall project budget of \$518,310.

Approved By

Interim City Administrator	Dave McCorquodale	Date: 07/08/2022
----------------------------	-------------------	------------------