

Montgomery City Council
AGENDA REPORT

Meeting Date: February 27, 2024	Budgeted Amount: \$705,000.00
Department: Administration	Prepared By: Ward, Getz & Associates, PLLC

Subject

Consideration and possible action regarding Change Order No. 1 for the 2023 Sanitary Sewer Rehabilitation – Phase 1 project.

Recommendation

Approve Change Order No. 1 for the 2023 Sanitary Sewer Rehabilitation – Phase 1 project in the amount of \$25,801.00.

Discussion

As discussed at the February 12th Workshop of the City Council, this change order includes the following components:

- Pipe bursting the existing 10” sanitary sewer line through Lone Star Estates to a 12” sanitary sewer line, including removal of the original 10” CIPP liner from the scope of work.
- Pipe bursting the existing 8” sanitary sewer line from College St. to Caroline St. to a 12” sanitary sewer line. This was previously included in the scope of work for the Phase II improvements.
- Reduction of pavement removal and replacement (asphalt and concrete) to reflect actual work completed.
- Removal of 8” CIPP liner along FM 149 from the scope of work and addition of 10” CIPP liner in its place to reflect actual pipe size as verified by the contractor.

We reviewed the costs provided by Cruz Tec, Inc. and find them to be fair and reasonable.

This project is being funded by the 2024 Certificate of Obligation funds.

Approved By

		Date:
City Administrator		Date: