

# Taylor Morrison of Texas, Inc.

## Summer Wind Tract (56.7 Ac)

### City of Montgomery

#### (Dev. No. 2404)

---

**Request:** City Council Authorization on March 12, 2024

---

This proposal is submitted pursuant to and in accordance with that certain Professional Services Agreement dated May 25, 2021, by and between Ward, Getz & Associates, LLP and the City of Montgomery (the "City").

#### SCOPE OF WORK

- *Feasibility Study Report – Preparation of an update to the Summer Wind Feasibility Study report, dated October 2022, to analyze the feasibility to serve the proposed 56.7-acre single-family development situated at the northeast corner of Lone Star Parkway/FM 2854 and Buffalo Springs Dr. WGA will analyze the City's water, wastewater, and drainage system and note whether any upgrades need to be made or if any utility extensions will be required to serve the tract. If any upgrades to the City's facilities are needed or any utility extensions are required, WGA will prepare a cost estimate to be included in this feasibility study. A preliminary site exhibit showing the extent of the 56.7-acre tract, and any utility extensions/upgrades necessary to serve the tract will be prepared by WGA to be included in this feasibility study. WGA will prepare a summary memo describing the updates from the original study and not prepare a full feasibility report.*

#### ENGINEERING COST

The cost to perform the Taylor Morrison of Texas, Inc. Feasibility Study described above is \$2,000, to be billed lump sum.

#### SCHEDULE

Milestone 1: Authorization to Proceed	1	calendar day*
Milestone 2: Kick-off Meeting	1	calendar day
Milestone 3: Report Preparation	45	calendar days
<b>TOTAL DURATION</b>	<b>47</b>	<b>calendar days</b>

\* If approved, the effective start date is the day all required documents, deposits, and authorization to proceed by the Developer are received.

