

Montgomery City Council
WORKSHOP AGENDA REPORT

Meeting Date: June 25, 2024	Budgeted Amount: N/A
Department: City Engineer	Prepared By: WGA

Subject

Consideration and possible action regarding Change Order No. 1 for the Water Plant No. 2 Improvements project.

Recommendation

Approval of Change Order No. 1 for a net decrease in the total contract amount by \$456,000

Discussion

The Engineer's change order is attached.

Approved By

		Date:
		Date: