

RESOLUTION 2026-34

A RESOLUTION APPROVING CHANGE ORDER TO THE ENGINEERING CONTRACT WITH CIVIL & ENVIRONMENTAL CONSULTANTS, INC. FOR THE WATER METER REPLACEMENT PROJECT

WHEREAS, the Civil & Environmental Consultants, Inc. (hereinafter called the "Engineer") and the City of Mount Pleasant (hereinafter called the "City"), entered into an Agreement for the Water Meter Replacement Project; and,

WHEREAS, the parties have determined a need to modify the contract by addint certain work requested by Contractor and/or the City related to concrete sidewalk repairs and installation of 2" water meters, which will increase the Contract Sum in the amount of \$4,400; and,

WHEREAS, the Change Order, attached hereto as Exhibit 1 and incorporated herein by reference, is in good order and is in the best interest of the City of Mount Pleasant.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF MOUNT PLEASANT, TENNESSEE, AS FOLLOWS:

Section 1. The City of Mount Pleasant, Tennessee is hereby authorized to execute the Change Order to the Agreement for the Water Meter Replacement Project, which is attached hereto and incorporated as Exhibit 1.

Section 2. If any one or more of the provisions of this Resolution, or any exhibit or attachment thereof, shall be held invalid, illegal, or unenforceable in any respect, by final decree of any court of lawful jurisdiction, such invalidity, illegality, or unenforceability shall not affect any other provision hereof, or of any exhibit or attachment thereto, but this Resolution, and the exhibits and attachments thereof, shall be construed the same as if such invalid, illegal, or unenforceable provision had never been contained herein, or therein, as the case may be.

Section 3. This Resolution shall take effect immediately.

Approved and adopted this _____ day of _____, 2026.

WILLIAM F. WHITE, JR., MAYOR

ATTEST:

SHIPRAH COX, RECORDER

LEGAL FORM APPROVED:

KORI BLEDSOE JONES, ATTORNEY