

Date of Issuance: February 3, 2026
 Owner: City of Mount Pleasant
 Contractor: B.H. Craig Construction Co., Inc.
 Engineer: Barge Design Solutions, Inc.
 Project: 2021 WWTP Improvements

Effective Date: February 3, 2026
 Owner's Contract No.: -
 Contractor's Project No.: -
 Engineer's Project No.: 34808-60
 Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: This final change order balances the cash allowances on the project, provides a credit to the Owner for mutually agreed upon scope modifications, provides a credit to the contractor for a delay outside of their control, increases contract time due to adverse weather days, and assesses liquidated damages. See attached calculations. The scope modifications include omitting the demolition of the tertiary filter structure adjacent to the chlorine contact chamber. During the course of construction, the influent gate operator at the IPS was damaged. To address the damage, a credit equal to 50% of the material cost of a new operator was provided to the City.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>12,731,400.00</u>	Original Contract Times: Substantial Completion: <u>545 – 11/25/2023</u> Ready for Final Payment: <u>605 – 1/24/2024</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : \$ <u>608,215.00</u>	Increase from previously approved Change Order No. 1 to No. 5: Substantial Completion: <u>389</u> Ready for Final Payment: <u>389</u> days
Contract Price prior to this Change Order: \$ <u>13,339,615.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>934 – 12/18/24</u> Ready for Final Payment: <u>994 – 2/16/24</u> days - dates
Decrease of this Change Order: \$ <u>231,206.65</u>	Increase of this Change Order: Substantial Completion: <u>37</u> Ready for Final Payment: <u>37</u> days
Contract Price incorporating this Change Order: \$ <u>13,108,408.35</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>971 – 1/24/2025</u> Ready for Final Payment: <u>1031 – 3/25/2025</u> days - dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: _____	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____

Change Order 6

Current Contract Values

	Substantial Completion	Final Completion	Contract Price	
Notice to Proceed	5/29/2022			
Current (through CO 5)	Days: 934 Date: 12/18/2024	994 2/16/2025	\$ 13,339,615.00	

Change Order 6

				Notes
Soils Testing Allowance	0	0	\$ 3,251.00	Overage of allowance. See table below.
Furniture Allowance	0	0	\$ (80.51)	Credit of unspent allowance. See table below.
Spare Parts Allowance	0	0	\$ (7,887.14)	Credit of unspent allowance. See table below.
Unsuitable Soil Allowance	0	0	\$ (8,400.00)	Credit of unspent allowance. See table below.
Filter Demolition Credit	0	0	\$ (10,800.00)	Credit due to removed scope.
Influent Gate Credit	0	0	\$ (7,190.00)	Mutually agreed credit for damage to existing equipment.
Carbon Delay	32	32	\$ 9,900.00	Cost and time due to delays in City procurement of required carbon.
Weather Days	5	5	\$ -	Contract time extension due to Weather Days in excess of Standard Baseline.
Subtotal of Change Order 6:	37	37	\$ (21,206.65)	

Updated Contract	Days: 971 Date: 1/24/2025	1031 3/25/2025	\$ 13,318,408.35
------------------	------------------------------	-------------------	------------------

Liquidated Damages

Actual Completion:	7/22/2025	8/22/2025
Days Over:	179	210
Liquidated Damage Rate:	\$ 1,000 per day	
Liquidated Damage Total:	\$ 210,000	

Final Change Order 6 Amount

Change Order 6 Subtotals:	\$ (21,206.65)
Liquidate Damages:	\$ (210,000.00)
Change Order 6 Total:	\$ (231,206.65)
Final Contract Amount:	\$ 13,108,408.35

Allowances				
	Allowance	Original Amount	Spent	Balance
Soils Testing Allowance	\$	10,000.00	\$ 13,251.00	\$ 3,251.00
Furniture Allowance	\$	20,000.00	\$ 19,919.49	\$ (80.51)
Spare Parts Allowance	\$	25,000.00	\$ 17,112.86	\$ (7,887.14)
Unsuitable Soil Allowance	\$	8,400.00	\$ -	\$ (8,400.00)

Climatological Data for LEWISBURG EXP STA, TN - August 2023

Date	Temperature				HDD	CDD	Precipitation	New Snow	Snow Depth
	Maximum	Minimum	Average	Departure					
2023-08-01	95	65	80.0	1.4	0	15	0.00	0.0	Tuesday
2023-08-02	95	60	77.5	-1.0	0	13	0.00	0.0	Wednesday
2023-08-03	91	63	77.0	-1.5	0	12	0.00	0.0	Thursday
2023-08-04	90	72	81.0	2.6	0	16	0.55	0.0	Friday
2023-08-05	85	68	76.5	-1.9	0	12	0.15	0.0	Saturday
2023-08-06	86	70	78.0	-0.3	0	13	0.36	0.0	Sunday
2023-08-07	97	70	83.5	5.2	0	19	0.00	0.0	Monday
2023-08-08	93	65	79.0	0.8	0	14	0.29	0.0	Tuesday
2023-08-09	89	65	77.0	-1.2	0	12	0.00	0.0	Wednesday
2023-08-10	88	64	76.0	-2.1	0	11	2.20	0.0	Thursday
2023-08-11	87	70	78.5	0.5	0	14	0.02	0.0	Friday
2023-08-12	M	M	M	M	M	M	M	0.0	Saturday
2023-08-13	93	70	81.5	3.6	0	17	0.30	0.0	Sunday
2023-08-14	96	70	83.0	5.2	0	18	0.93	0.0	Monday
2023-08-15	95	70	82.5	4.8	0	18	0.58	0.0	Tuesday
2023-08-16	80	60	70.0	-7.7	0	5	0.02	0.0	Wednesday
2023-08-17	77	58	67.5	-10.1	0	3	0.01	0.0	Thursday
2023-08-18	90	60	75.0	-2.5	0	10	0.00	0.0	Friday
2023-08-19	90	55	72.5	-4.9	0	8	0.00	0.0	Saturday
2023-08-20	90	65	77.5	0.2	0	13	0.00	0.0	Sunday
2023-08-21	95	65	80.0	2.9	0	15	0.00	0.0	Monday
2023-08-22	95	65	80.0	3.0	0	15	0.00	0.0	Tuesday
2023-08-23	95	66	80.5	3.6	0	16	0.00	0.0	Wednesday
2023-08-24	99	67	83.0	6.3	0	18	0.00	0.0	Thursday
2023-08-25	99	65	82.0	5.4	0	17	0.00	0.0	Friday
2023-08-26	99	70	84.5	8.1	0	20	0.00	0.0	Saturday
2023-08-27	99	71	85.0	8.7	0	20	0.34	0.0	Sunday
2023-08-28	87	70	78.5	2.4	0	14	0.83	0.0	Monday
2023-08-29	86	70	78.0	2.1	0	13	0.04	0.0	Tuesday
2023-08-30	86	55	70.5	-5.2	0	6	0.02	0.0	Wednesday
2023-08-31	85	54	69.5	-6.0	0	5	0.00	0.0	Thursday
Sum	2732	1958	-	-	0	402	6.64	0.0	
Average	91.1	65.3	78.2	0.7	-	-	-	-	0.0
Normal	90.8	64.1	77.5	-	1	387	4.29	0.0	-

Observations for each day cover the 24 hours ending at the time given below (Local Standard Time).

Max Temperature : 8am

Min Temperature : 8am

Precipitation : 8am

Snowfall : unknown

Snow Depth : 8am

Adverse Weather Days: 7
Standard Baseline: 5
Total Weather Days: 2

Climatological Data for PULASKI WASTEWATER PLANT, TN - April 2024

Date	Temperature				HDD	CDD	Precipitation	New Snow	Snow Depth
	Maximum	Minimum	Average	Departure					
2024-04-01	75	49	62.0	9.1	3	0	0.00	0.0	Monday
2024-04-02	74	65	69.5	16.3	0	5	0.00	0.0	Tuesday
2024-04-03	75	47	61.0	7.5	4	0	1.11	0.0	Wednesday
2024-04-04	57	42	49.5	-4.3	15	0	0.00	0.0	Thursday
2024-04-05	58	36	47.0	-7.1	18	0	0.00	0.0	Friday
2024-04-06	56	32	44.0	-10.4	21	0	0.00	0.0	Saturday
2024-04-07	62	34	48.0	-6.6	17	0	0.00	0.0	Sunday
2024-04-08	76	36	56.0	1.1	9	0	0.00	0.0	Monday
2024-04-09	73	57	65.0	9.8	0	0	0.85	0.0	Tuesday
2024-04-10	63	55	59.0	3.5	6	0	0.71	0.0	Wednesday
2024-04-11	67	58	62.5	6.7	2	0	0.05	0.0	Thursday
2024-04-12	69	43	56.0	-0.1	9	0	0.42	0.0	Friday
2024-04-13	66	38	52.0	-4.4	13	0	0.00	0.0	Saturday
2024-04-14	77	37	57.0	0.3	8	0	0.00	0.0	Sunday
2024-04-15	80	49	64.5	7.5	0	0	0.00	0.0	Monday
2024-04-16	82	55	68.5	11.2	0	4	0.00	0.0	Tuesday
2024-04-17	80	61	70.5	12.9	0	6	0.00	0.0	Wednesday
2024-04-18	80	61	70.5	12.6	0	6	0.28	0.0	Thursday
2024-04-19	80	63	71.5	13.3	0	7	0.21	0.0	Friday
2024-04-20	72	49	60.5	2.1	4	0	0.00	0.0	Saturday
2024-04-21	65	48	56.5	-2.2	8	0	0.00	0.0	Sunday
2024-04-22	59	35	47.0	-12.0	18	0	0.00	0.0	Monday
2024-04-23	64	35	49.5	-9.8	15	0	0.00	0.0	Tuesday
2024-04-24	73	37	55.0	-4.6	10	0	0.00	0.0	Wednesday
2024-04-25	75	45	60.0	0.2	5	0	0.00	0.0	Thursday
2024-04-26	72	44	58.0	-2.1	7	0	0.02	0.0	Friday
2024-04-27	83	55	69.0	8.6	0	4	0.00	0.0	Saturday
2024-04-28	80	65	72.5	11.9	0	8	0.00	0.0	Sunday
2024-04-29	77	64	70.5	9.6	0	6	0.00	0.0	Monday
2024-04-30	77	60	68.5	7.3	0	4	0.92	0.0	Tuesday
Sum	2147	1455	-	-	192	50	4.57	0.0	Wednesday
Average	71.6	48.5	60.0	2.9	-	-	-	-	Thursday
Normal	70.9	43.3	57.1	-	257	20	5.13	0.0	

Observations for each day cover the 24 hours ending at the time given below (Local Standard Time).
Max Temperature : 6am
Min Temperature : 6am
Precipitation : 6am
Snowfall : unknown
Snow Depth : unknown

Adverse Weather Days: 8
 Standard Baseline: 7
 Total Weather Days: 1

Climatological Data for PULASKI WASTEWATER PLANT, TN - May 2025

Date	Temperature				HDD	CDD	Precipitation	New Snow	Snow Depth
	Maximum	Minimum	Average	Departure					
2025-05-01	84	65	74.5	13.1	0	10	0.00	0.0	Thursday
2025-05-02	84	61	72.5	10.8	0	8	0.00	0.0	Friday
2025-05-03	80	61	70.5	8.6	0	6	2.08	0.0	Saturday
2025-05-04	63	46	54.5	-7.7	10	0	1.70	0.0	Sunday
2025-05-05	62	48	55.0	-7.5	10	0	0.02	0.0	Monday
2025-05-06	65	45	55.0	-7.7	10	0	0.00	0.0	Tuesday
2025-05-07	74	44	59.0	-4.0	6	0	0.00	0.0	Wednesday
2025-05-08	68	58	63.0	-0.2	2	0	0.02	0.0	Thursday
2025-05-09	79	58	68.5	5.0	0	4	0.36	0.0	Friday
2025-05-10	79	56	67.5	3.8	0	3	0.00	0.0	Saturday
2025-05-11	66	56	61.0	-3.0	4	0	0.38	0.0	Sunday
2025-05-12	74	58	66.0	1.8	0	1	0.55	0.0	Monday
2025-05-13	77	59	68.0	3.5	0	3	0.11	0.0	Tuesday
2025-05-14	73	60	66.5	1.8	0	2	0.00	0.0	Wednesday
2025-05-15	81	64	72.5	7.5	0	8	0.00	0.0	Thursday
2025-05-16	85	67	76.0	10.7	0	11	0.00	0.0	Friday
2025-05-17	81	65	73.0	7.5	0	8	0.01	0.0	Saturday
2025-05-18	85	63	74.0	8.2	0	9	0.00	0.0	Sunday
2025-05-19	81	63	72.0	6.0	0	7	0.30	0.0	Monday
2025-05-20	85	66	75.5	9.2	0	11	0.00	0.0	Tuesday
2025-05-21	82	63	72.5	5.9	0	8	0.84	0.0	Wednesday
2025-05-22	79	57	68.0	1.2	0	3	0.02	0.0	Thursday
2025-05-23	79	56	67.5	0.4	0	3	0.00	0.0	Friday
2025-05-24	75	55	65.0	-2.4	0	0	0.39	0.0	Saturday
2025-05-25	65	57	61.0	-6.6	4	0	0.27	0.0	Sunday
2025-05-26	76	62	69.0	1.1	0	4	0.46	0.0	Monday
2025-05-27	75	62	68.5	0.3	0	4	0.18	0.0	Tuesday
2025-05-28	77	65	71.0	2.5	0	6	0.00	0.0	Wednesday
2025-05-29	78	64	71.0	2.3	0	6	0.00	0.0	Thursday
2025-05-30	75	63	69.0	0.0	0	4	1.01	0.0	Friday
2025-05-31	74	54	64.0	-5.3	1	0	0.00	0.0	Saturday
Sum	2361	1821	-	-	47	129	8.70	0.0	-
Average	76.2	58.7	67.5	2.2	-	-	-	-	0.0
Normal	78.0	52.6	65.3	-	82	92	4.57	0.0	-

Observations for each day cover the 24 hours ending at the time given below (Local Standard Time).

Max Temperature : 6am

Min Temperature : 6am

Precipitation : 6am

Snowfall : unknown

Snow Depth : unknown

Adverse Weather Days: 9
Standard Baseline: 7
Total Weather Days: 2