

This is **EXHIBIT K**, consisting of 3 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated December 5, 2018.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 07**

The Effective Date of this Amendment is 02/17/26.

Background Data

Effective Date of Owner-Engineer Agreement: December 5, 2018

Owner: City of Mount Pleasant, Tennessee

Engineer: Barge Design Solutions, Inc.

Project: Wastewater System Improvements

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

This amendment includes services associated with the additional construction time on the wastewater treatment plant improvements project.

This amendment includes an additional approximately 5 months of construction phase services, both resident project representative (only as needed during this time when contractor was on site) and construction administration. A total of 37 months of construction time is the new total estimated duration with this amendment.

Agreement Summary:

Original agreement amount:	\$ 1,082,000.00
Net change for prior amendments:	\$ 924,717.50
This amendment amount:	\$ 28,500.00
Adjusted Agreement amount:	\$ 2,035,217.50

Change in time for services (days or date, as applicable): Additional 5 months for construction phase services as described above.

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

City of Mount Pleasant

Barge Design Solutions

By: _____
Print
name: Bill White

By: _____
Print
name: Matthew Johnson, P.E.

Title: Mayor

Title: Vice President

Date Signed: _____

Date Signed: _____