This is **EXHIBIT** K, consisting of 2 pages, referred to in and part of the Agreement between Owner and Engineer for Professional Services dated June, 2025.

AMENDMENT TO OWNER-ENGINEER AGREEMENT Amendment No. 1

he Effective Date of this Amendment is: <u>June, 2025</u> .
Background Data
Effective Date of Owner-Engineer Agreement: June 6, 2023
Owner: City of Mt. Pleasant, TN.
Engineer: Hethcoat & Davis, Inc.
Project: ARPA Water Transmission Line Replacement
Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]
X Additional Services to be performed by Engineer (Additional Scope for Water Loss Control Plan and Additional Surveying Services to Extend Proposed Project from south end of Airport Runway to existing 16" line at Sugar Creek Bridge)
Modifications to services of Engineer
Modifications to responsibilities of Owner
Modifications of payment to Engineer
Modifications to time(s) for rendering services
Modifications to other terms and conditions of the Agreement
Description of Modifications:
Here describe the modifications, in as much specificity and detail as needed. Use a attachment if necessary.
Agreement Summary:
Original agreement amount: Net change for prior amendments: This amendment amount: Adjusted Agreement amount: \$\frac{577,000}{9.00}\$ \$\frac{20,000 (WLCP) + \$42,120 (Survey)}{639,120}\$ \$\frac{639,120}{9.00}\$
Change in time for services (days or date, as applicable):60

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:	ENGINEER:
City of Mt. Pleasant, TN.	Hethcoat & Davis, Inc.
Ву:	By: Allegains
Print	Print Print
name: Bill White	name: Alton Hethcoat
T::1	Title: President
Title: Mayor	Title: President
Date Signed:	Date Signed: 6-24-2025