



AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Kiwanis Park Playground
Moberly, MO

CONTRACT INFORMATION:
Contract For: New playground
Date: 05-05-2025

CHANGE ORDER INFORMATION:
Change Order Number: 002
Date: 10-23-2025

OWNER: *(Name and address)*
City of Moberly, MO
Moberly, MO

ARCHITECT: *(Name and address)*
Bartlett & West, Inc.
601 Monroe Street, Jefferson City, MO
65101

CONTRACTOR: *(Name and address)*
Play & Park Structures of MO
Chattanooga, TN

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Change order 2 is being issued to address the sidewalk width that was placed 2 feet shorter than shown in the design drawings. This will reduce retainage to \$84,568.95

The original was
The net change by previously authorized Change Orders
The prior to this Change Order was
The will be decreased by this Change Order in the amount of
The new including this Change Order will be

| | |
|----|------------|
| \$ | 872,329.48 |
| \$ | 0.00 |
| \$ | 872,329.48 |
| \$ | (2,664.00) |
| \$ | 869,665.48 |

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.



ARCHITECT *(Signature)*

BY: Steven T. Wise, AIA

(Printed name, title, and license number if required)

10/28/25

Date




CONTRACTOR *(Signature)*

Lindsay Hill, Sr VP and Business Group Manager

(Printed name and title)

10/29/2025

Date



OWNER *(Signature)*

Michael Bugalski, City Manager

(Printed name and title)

10/28/2025

Date