City of Moberly City Council Agenda Summary

Agenda Item:	A Resolution Authorizing And Accepting A Change Order To The Agreement With L & J Development, Inc., For Amphitheatre Improvements.		
Summary:	 Attached is a change order from L&J Development which was requested by Parks and Recreation staff to address internal concerns and needs including: Piping the gutters on the N side of the Riley Pavilion underground and down the hillside to the west. Adding water line and 3 hydrants (2 at the top, 1 at the bandshell) for irrigation and cleaning the bandshell. Increasing the concrete thickness from 4" to 5". Removing the rock walls as they would make each tier too flat for visibility of the bandshell. This cost deduct will help offset some of the above. 		
	The ground has been extremely soft this spring as the hillside is full of soft clay. Even as recent as last week, lighter equipment such as our Department skid steer and tractor sinks 4-6" despite having a couple weeks to dry out. L&J hopes to begin grade work as soon as they can get equipment on the ground. The bandshell materials are on site.		
	This will put us overbudget, but these are necessary changes for the long term, are cheaper now than later while grade work and construction are being done, and the fund balance will have to absorb the changes.		
Recommended Action:	Approve the Resolution.		
Fund Name:	Parks > Capital Improvement Plan		
Account Number:	115.041.5502		
Available Budget \$:	\$124,514.62		
ATTACHMENTS:		Roll Call Aye Nay	
Memo Staff Report Correspondence Bid Tabulation P/C Recommendation P/C Minutes Application Citizen Consultant Report	Council Minutes Proposed Ordinance X Proposed Resolution Attorney's Report Petition Contract Budget Amendment Legal Notice X Other: Change Order	Mayor MSJeffrey	