

BILL NO._____

RESOLUTION NO._____

A RESOLUTION AUTHORIZING AND ACCEPTING CHANGE ORDER NO. 2 TO THE BALL FIELD IMPROVEMENTS CONTRACT AT HOWARD HILLS ATHLETIC COMPLEX WITH BLEIGH CONSTRUCTION COMPANY.

WHEREAS, on October 3, 2022, this council authorized contracting with Bleigh Construction Company (“Bleigh”) to make ball field improvements at Howard Hills Athletic Complex and on December 5, 2022, this Council approved a Change Order to said contract; and

WHEREAS, a second Change Order (attached hereto) has been submitted by Bleigh for an increase in the contract price of \$15,833.00 to complete replacement of asphalt pavement which was not originally anticipated in the contract; and

WHEREAS, staff recommends that the Council authorize acceptance of the Change Order and authorizes the City Manager to execute and pay said Order.

NOW, THEREFORE, the Moberly, Missouri, City Council hereby accepts and approves the attached Change Order and ratifies the City Manager’s prior execution of said Change Order on behalf of the City and to take such further action as may be necessary to carry out the intent of this Resolution.

RESOLVED this 17th day of April, 2023, by the Council of the City of Moberly, Missouri.

Presiding Officer at Meeting

ATTEST:

Shannon Hance, MRCC, City Clerk