

Fire Department Transition Timeline

Key Deadlines

Sept 17, 2025: Draft Maple Plain Lease Agreement

Sept 17, 2025: Fire Relief Association Resolution

Oct 8, 2025: Draft Contract for Services to Fire Commission

Oct 8, 2025: Draft Updated JPA Agreement (Dissolution)

Nov 2025 Council Meeting: PERA 2% Change Paperwork

Jacob's To-Do List

- Check with the State for any required actions related to dissolution or transition
- Work on Lease Agreement for Maple Plain
- Investigate any open workers' comp claims

Mark's To-Do List

- Prepare PERA 2% change paperwork

Rick's To-Do List

- Get Scott a list of employees

Notifications & Questions

- Notify Hennepin County Dispatch and Sheriff's Office
- Who takes liability?