Real People. Real Solutions.

2638 Shadow Lane Suite 200 Chaska, MN 55318-1172

> Ph: (952) 448-8838 Fax: (952) 448-8805 Bolton-Menk.com

## **MEMORANDUM**

**Date:** May 20, 2025

To: Honorable Mayor and City Council

From: David P. Martini, P.E.

**RE:** May Engineering Report

The following is a summary of the work that Bolton & Menk has completed on behalf of the city during the past month:

## **Miscellaneous Services**

We have attended staff and Council meetings and continue to follow through on the miscellaneous engineering needs of the city. Miscellaneous items include:

- Review and correspondence related to proposed Kwik Trip on Gateway Boulevard.
- Review and correspondence related to the development and new home construction in Baker Trail Villas.
- Permit review associated with Midco fiber installation.
- On-going CIP Planning with city staff.
- On-going support and review of development and improvement projects in coordination with the City Planner and City Staff.
- Lead Service Line replacement project Intended Use Plan (IUP) and Project Priority List (PPL) application submittals for future funding.

## **Wellhead Protection Plan**

- WHPP Part 2 Amendment is due on October 30, 2025. The remaining schedule is as follows:
  - August 7, 2025 MDH Approval Notice to City
  - August 11, 2025 Provide Notice to LGUs regarding Plan Approval
  - October 1, 2025 Begin Implementation Plan

## **2024 Street Reconstruction Project**

• Correspondence related to punch list work and the final lift of pavement has begun. The contractor has resumed construction activities as the weather allows.