Mission Springs Water District Project Budget Desert Willows Water Line Replacement Project

Task Description	Project Management QA/QC Contract Management	00 Project Manager	Construction Management	Admin \$50	Admin	Inspection	Gerical	Total Hours		Labor	Other Direct Costs / Materials / Contract Amount		Total
Meetings / Communication	4	14	2	350 4	4	8	333	36	\$	3,620	\$ -	\$	3,620
Plan Check	4	8		4	4	0	2	18	\$	1,470	\$ -	\$	1,470
Research	2	4		-	4		2	12	\$	1,170	\$ -	\$	1,170
		4			4		2	12	٠	1,170	7 -	٠	1,170
Prepare Contract Documents											ć 70.000	_	70.000
Project specifications and Design (TKE) Advertisement/Bid Opening/Bid Qualification	3	3			2		2	10	\$	1,020	\$ 70,000 \$ 3,000	\$	70,000 4,020
Pre-bid walk	3	4	4		4		2	14	\$	1,310	\$ 3,000	\$	1,310
Contract Management	3	4	4		4		3	14	\$	1,355	\$ -	\$	1,355
	3	4			4		3	14	٦	1,333	7 -	۲	1,333
Construction Cost (Est. based on 100 Calendar Days)	4		4		4		4	1.0	<u> </u>	4 500	ć	_	4 500
Pre-job requirements/material review-approval	1	2	2		1		2	16 8	\$	1,580 740	\$ - \$ -	\$	1,580 740
Pre-Construction Meeting	1				1		2	•	Ģ	740	Ş -	Þ	740
Construction Survey and Staking (HEITEC)	2	1	3		2		1	9	\$	965	\$38,000.00	\$	38,965
CM & Inspection											\$ 145,000	\$	145,000
(Wallace & Associates)											\$ 145,000	۶	145,000
Labor Compliance	3				3			6	\$	750	\$ 17,000	\$	17,750
(LCP, Inc.)	,				,				7	730	7 17,000	_	17,730
Geotechnical		2					1	3	\$	200	\$ 25,000	\$	25,200
(Landmark)							_		7		\$ 25,000	_	23,200
CEQA		2			1		1	4	\$	335	\$ 2,000	\$	2,335
(Tom Dodson & Associates)		_			_		_						_,
Encroachment Permit									\$	-	\$ -	\$	-
Construction Cost (Includes 10% Contingency)									\$	-	\$1,667,489	\$	1,667,489
Clerical and Tracking					23		14	37	\$	2,790	\$ -	\$	2,790
Final Project Punch List and Inspection	4		4		6		2	16	\$	1,710	\$ -	\$	1,710
Project and Construction Management			10		16		8	34	\$	2,980	\$ -	\$	2,980
Warranty related, project closeout, NOC, etc.		2			2		2	6	\$	470	\$ -	\$	470
Totals	26	46	29	8	80	8	46	243	\$	22,465	\$1,967,489	\$	1,989,954

Rounded Project Budget: \$ 1,990,000

Notes:

Amounts shown are average rates in fee, exact rates for individual staff may vary from those shown; overhead charges included in hourly rates