

**AMENDMENT TO  
Agreement for Professional Services  
Mission Springs Water District  
66575 Second Street  
Desert Hot Springs, CA 92240  
Telephone 760-329-6448 – FAX 760-329-2482**

TO: TKE Engineering, Inc.  
2305 Chicago Avenue  
Riverside, CA 92507

DATE: November 18, 2021

**FIRST AMENDMENT TO CONTRACT AGREEMENT**

1. This amendment (the "Amendment") is hereby made by Mission Springs Water District and TKE Engineering, Inc., parties to an agreement for **Well 42 Project Construction Management and Inspection Services** (the "Agreement"), dated November 18, 2020.
2. In exchange for the promises herein and other good and valuable consideration, the sufficiency of which both parties acknowledged, it is mutually agreed by and between the undersigned contracting parties that the Agreement is amended as follows:

**This Amendment will increase the contract term, adding twelve (12) months, amending the contract completion date to November 18, 2022.**


3. Except as set forth in this Amendment, the Agreement is unchanged and shall continue in full force and effect in accordance with its terms. If there is conflict between this Amendment and the Agreement the terms of this amendment will prevail.

Instructions: Sign and return originals. Upon acceptance a copy will be signed by its authorized representative and promptly returned to you. Insert the names of your authorized representative(s) below.

**Accepted:**

Mission Springs Water District

By:

  
Arden Wallum

Title General Manager

Other authorized representative(s):

Brian Macy  
Assistant General Manager

Eric Weck  
Engineering Manager

**Consultant:**

TKE Engineering, Inc.  
(Business Name)

By:

  
Steve Ledbetter

Title Vice President

Other authorized representative(s):

Michael Thornton  
President

Terry Renner  
Senior Vice President