

## **CHANGE ORDER**

Change Order No. 1

Date: May 19, 2025

Agreement Date: June 28, 2024

Sheet: 1 of 2

Owner: **MISSION SPRINGS WATER DISTRICT**

Project Description: **On-Call Well and Booster Maintenance and Repair Services**

Contractor: **South West Pump & Drilling, Inc.**

The following changes are hereby made to the Contract:

This change order will increase the Contract Agreement from a not to exceed amount of \$150,000.00 to a not to exceed amount of \$197,549.00 and extend the term by 123 calendar days.

### **JUSTIFICATION**

The Contractor shall dismantle and remove the motor, discharge head, and pumping equipment at Well 30. The Contractor will conduct a downhole video inspection survey and furnish comprehensive written reports detailing the well conditions and recommended repairs, in accordance with the attached proposal from South West Pump and Drilling, Inc.

### **CHANGE TO CONTRACT PRICE**

Original Contract Price	<u>\$150,000.00</u>
Current Contract Price adjusted by Previous Change Order(s)	<u>\$ 0.00</u>
Contract Price due to this Change Order	<u>\$ 47,549.00 (Including 10% Contingency)</u>
New Contract Price including this Change Order	<u>\$ 197,549.00</u>

### **CHANGE TO CONTRACT TIME**

Contract Time will be increased	<u>123 Calendar Days</u>
Date for Completion of all Work	<u>October 31, 2025</u>

### **APPROVALS REQUIRED**

To be effective, this Change Order must be approved by the Owner if it changes the scope or objective of the Project, or as may otherwise be required by the Contract Documents.

Requested by: _____ Mission Springs Water District Danny Friend, Director of Operations	Date: _____
Recommended by: _____ Mission Springs Water District Danny Friend, Director of Operations	Date: _____
Approved by: _____ Mission Springs Water District Brian E. Macy, PE - General Manager	Date: _____
Accepted by: _____ South West Pump & Drilling, Inc. Curtis McCalla - President	Date: _____



53-381 Highway 111  
Coachella  
California 92236  
Tel: 760.398.3977

Proposal No: P2759  
Date: 5/6/2025

Bill To:

Mission Springs Water District  
66-575 Second Street  
Desert Hot Springs, CA 92240

Well No. 30  
Indian Canyon Drive  
Mission Lakes Boulevard  
Desert Hot Springs, CA 92240

Job No: SALES

Customer P. O. Number:

Desert Hot Springs 8.75%

Description

Extended Price

Shop Labor to Load Tooling Needed to Remove Deep Well Turbine Pumping Equipment	360.00
Line Item No. 1 - Prevailing Wage Labor to Mobilize 3 Men, Rig & Service Truck to Well Site	4,530.00
Line Item No. 5 - On-Site Prevailing Wage Labor to Rig-Up, Remove Motor, Discharge Head, 655-Feet of 10-Inch Oil Lube Deep Well Turbine Pumping Equipment, Bowl, Suction Pipe, Rig Down and Secure Well Site - Estimated 21-Hours	14,910.00
Line Item No. 31 - Perform Down Hole Video Inspection Survey	2,360.00
Line Item No. 1 - Prevailing Wage Labor to Mobilize 2 Men & Crane Truck to Well Site	4,530.00
Line Item No. 13 - Prevailing Wage Labor to Rig-Up, Install EMT-24 Survey Tool and Remove the EMT-24 Tool Once Survey Has Been Completed	2,820.00
Perform EMT-24 Survey	9,906.00
Shop Labor to Disassemble, Clean and Inspect 655-Feet of Deep Well Turbine Pumping Equipment, Including Bowl Assembly	3,810.00

\* Provide Written Reports with Equipment, Well Conditions and Recommended Repairs Needed.

Payment will be required upon completion of the work, unless pay terms have been established

**\*\* NOTE: TARIFF FEES OR SURCHARGES ON MATERIALS MAY APPLY WITHOUT NOTICE \*\***

Authorized Signature: \_\_\_\_\_ Title: \_\_\_\_\_

Date: \_\_\_\_\_ Purchase Order No.: \_\_\_\_\_

**This Estimate is Valid for 30 Days Unless Otherwise Noted**

**\*\*Please Note - By signing this quote, you are authorizing SWPD to dispose of your old equipment**

Thank You For Your Business!

Amount: \$	43,226.00
Sales Tax: \$	0.00
Deposit: \$	0.00
Total Amount: \$	43,226.00