

**AMENDMENT TO
Agreement for Professional Services
Mission Springs Water District
66575 Second Street
Desert Hot Springs, CA 92240
Telephone 760-329-6448 – FAX 760-329-2482**

TO: **Rollapart Buildings, Inc.
Rasmussen Construction Co.
2815 Cushman Road
Fallon, Nevada 89406**

DATE: September 22, 2021

PROJECT DIR#: 344411

SECOND AMENDMENT TO CONTRACT AGREEMENT

1. This amendment (the "Amendment") is hereby made by Mission Springs Water District and Rollapart Buildings, Inc., parties to an agreement for **Well 42 Building Design and Construction Project** (the "Agreement"), dated October 18, 2019.
2. In exchange for the promises herein and other good and valuable consideration, the sufficiency of which both parties acknowledged, it is mutually agreed by and between the undersigned contracting parties that the Agreement is amended as follows:


The Amendment will amend the Agreement adding One Hundred Sixty-five (165) Days to the Amended contract date. Contract completion will be March 31, 2022.
3. Except as set forth in this Amendment, the Agreement is unchanged and shall continue in full force and effect in accordance with its terms. If there is conflict between this Amendment and the Agreement the terms of this amendment will prevail.

Instructions: Sign and return originals. Upon acceptance a copy will be signed by its authorized representative and promptly returned to you. Insert the names of your authorized representative(s) below.

Accepted:

Mission Springs Water District

By:


Arden Wallum

Title General Manager

Other authorized representative(s):

Brian Macy
Assistant General Manager

Luiz Santos
Associate Engineer

Consultant:

Rollapart Buildings, Inc.

(Business Name)

By:


Dave Rasmussen

Title President

Other authorized representative(s):