

CHANGE ORDER

Order No. 1

Date: November 17, 2022

Agreement Date: March 3, 2022

Sheet: 1 of 2

Owner: **MISSION SPRINGS WATER DISTRICT (DISTRICT)**

Project Description: **On-Call Well and Booster Maintenance and Repair Services**

Contractor: **LO Lynch Quality Wells & Pumps Inc.**

The following changes are hereby made to the Contract:

This change order will increase the amount of the Contract Agreement from a Not to Exceed amount of \$150,000.00 to a Not to Exceed amount of \$400,000.00.

JUSTIFICATION

Well 33 – A full aggressive chemical rehab and development of the well per Kyle Groundwater, Inc.'s recommendation, consultant under contract to assist with well rehabilitations. Also, this well requires the replacement of the previous oil lube submersible pump and motor due to failure and damage.

Well 32 – (Little Morongo) – Repair mechanical seal for well 32 which is causing significant leaks from the well. Boosters No. 1 and No. 3 also require repairs to the mechanical seal.

Two Bunch Booster – Repair seal on Booster No. 1, which is causing significant leaks from the pumps.

CHANGE TO CONTRACT PRICE

Original Contract Price \$ 150,000.00 _____

Current Contract Price adjusted by
Previous Change Order(s) \$ 0.00 _____

Contract Price due to this Change Order
\$ 250,000.00 _____

New Contract Price including this
Change Order \$ 400,000.00 _____

CHANGE TO CONTRACT TIME

Contract Time will be increased 0 Calendar Days _____

Date for Completion of all Work June 30, 2023 _____

APPROVALS REQUIRED

To be effective, this Change Order must be approved by the Owner if it changes the scope or objective of the Project, or as may otherwise be required by the Contract Documents.

Requested by: LO Lynch Quality Wells & Pumps Inc. Date: 10/19/2022
Contractor

Recommended by: _____ Date: _____
Mission Springs Water District
Arden Wallum, General Manager

Ordered by: _____ Date: _____
Mission Springs Water District
Arden Wallum, General Manager

Accepted by: _____ Date: _____
LO Lynch Quality Wells & Pumps Inc.
Emil Worm - President