



Village of North Baltimore

205 North Main Street, North Baltimore, OH 45872 | Phone: (419) 257-2394 | Fax: (419) 257-2457 | www.northbaltimore.gov

Village Administrator Amended Report for Tuesday, September 8, 2026

Submitted Thursday, September 3, 2026

1. E. Broadway Sidewalk Project (\$1,937,900 – No Local Match; project completion anticipated in 2029)

Design work with American StructurePoint has begun. Notifications have been provided to affected residents, and a project kickoff/site walkthrough was conducted on August 12 with ODOT and American StructurePoint.

2. Surface Transportation Block Grant (STBG) – S. Main Street Improvements

The Lake Erie West STBG Review Committee has recommended the Village's application for funding. An official award letter has not yet been received. We have requested \$1,227,176.

The proposed project includes improvements to S. Main Street from south of the railroad tracks to SR 18, including roadway resurfacing, street lighting, ADA accessibility improvements, sidewalk improvements, and pedestrian safety enhancements.

Design costs to the Village are currently estimated at approximately \$283,620.

3. SR 18 Multi-Use Path and Poe Road Sidewalk Project (Programmed for State Fiscal Year 2030)

Resolution No. 15-2026 will remain tabled until the Village can finalize its Master Professional Services Agreement with Kleinfelder.

4. N. Main Street Improvements

An OPWC application will be submitted for improvements to N. Main Street from Walnut Street to Cherry Street. The proposed scope includes street improvements, spot sidewalk improvements, and new pedestrian crosswalks.

From Cherry Street to Quarry Road, the Village plans to pursue ODOT Abbreviated Safety funding for sidewalk and pedestrian safety improvements. I have a project walkthrough scheduled with ODOT, Kleinfelder, and the School Superintendent on September 15 at 1:30 p.m. I would like a Council member to attend.

As part of the Village's 2027 OPWC application, street and curb improvements between Cherry Street and Quarry Road will also be evaluated.

5. Stormwater Projects – Park and Reservoir

OPWC applications for the proposed Park and Reservoir stormwater projects will be submitted soon.

6. Lead Service Line Replacement Project

Construction is planned to begin in mid-September 2026.

7. Planning Commission

October 14, 2026

8. Board of Zoning Appeals

To be determined – October 2026

9. All Events Permit

Chris Barringer – Auction
213/217 S. Second Street Alley
10:00 a.m. to 3:00 p.m.