



VILLAGE OF NORTH BALTIMORE

205 North Main Street, North Baltimore, OH 45872

Phone (419)-257-2394

Fax (419)-257-2457

Village Administrator Amended Report for Tuesday, January 13, 2026 Submitted Thursday, January 8, 2026

- E. Broadway Resurfacing Project**

Final punch list items are underway. We have requested collars around many of the catch basins. Depending on weather conditions, this work may be completed this winter; otherwise, it will be completed in the spring. Temporary crosswalk striping is currently in place. Permanent centerline within the first 100 block and crosswalk striping will be done in the spring.

- Stormwater Projects (Park and Reservoir)**

The Ohio EPA Water Pollution Control Loan Fund (WPCLF) funding application is due in August. Staff is working with Colliers Engineering and Cindy Brookes of GLCAP on application preparation.

- Lead Service Line Replacement Project**

Staff continues to work with Cindy Brookes of GLCAP to prepare the Ohio EPA Water Supply Revolving Loan Account (WSRLA) funding application.

- Combined Sewer Overflow (CSO) Structure Modification Project**

The pre-construction meeting with Peterson Construction has been postponed until January 15.

- Personnel, Policy, and Procedural Manual**

Staff is evaluating entering into a contract with Clemans and Nelson to assist with updates and revisions to the Personnel, Policy, and Procedural Manual.

- Technology**

State-mandated cybersecurity policies are being reviewed with InTech. InTech will present at the February COTW meeting. A resolution will be prepared for first reading at the February 10 Council meeting. The compliance deadline is July 1.

- Guest Presentation – February 10**

Wood County Health Department will present on the North Baltimore Active Transportation Plan.