THIS AGREEMENT (the "Agreement" or the "Contract") is between NEW BRAUNFELS UTILITIES, a Texas municipally owned utility ("NBU"), and MGC CONTRACTORS, INC., an Arizona Corporation, authorized to transact business in the State of Texas (the "Contractor").

NBU and the Contractor, in consideration of the mutual covenants set forth herein, agree as follows:

ARTICLE 1 - WORK

1.01 The Contractor shall complete all Work as specified or indicated in the Contract Documents as listed below:

Contract Agreement and the related Exhibits;

Standard General Conditions of the Contract;

Special Conditions;

Technical Specifications;

Payment Bond;

Performance Bond:

Design Drawings for the construction of South Kuehler Wastewater Treatment Plant Clarifier Replacement for New Braunfels Utilities prepared by Quiddity Engineering, LLC dated June 22, 2022; and

Technical Specifications for the construction of South Kuehler Wastewater Treatment Plant Clarifier Replacement for New Braunfels Utilities prepared by Quiddity Engineering, LLC dated June 22, 2022.

1.02 The Work is generally described as follows:

The Project is anticipated to include some or all of the following items within its scope: (i) removal of two existing clarifiers at the South Kuehler Wastewater Treatment Plant ("Existing Clarifier 1" and "Existing Clarifier 2"), which are further defined in Exhibit D; (ii) installation of two new submerged effluent launder clarifier systems ("New Clarifier 1" and New Clarifier 2"), which are further defined in Exhibit D; (iii) installation of new electrical power and control systems; (iv) installation of new non-potable water piping for the new clarifiers; (v) installation of cured-in-place pipe inside the existing return activated sludge lines for each clarifier; and (vi) all other appurtenances necessary to complete the Project.

ARTICLE 2 - THE PROJECT

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

South Kuehler Wastewater Treatment Plant Clarifier Replacement

ARTICLE 3 - ENGINEER

3.01 The Project has been designed by:

C. Drew Crow, P.E. Quiddity Engineering, LLC 2967 Oak Run Parkway, Suite 215 New Braunfels, Texas 78132 830-203-6630

Rev. 09.01.2021 Page 1 Contract Agreement

(the "Engineer"), who is to act as NBU's representative, assume all duties and responsibilities, and have the rights and authority assigned to the Engineer in the Contract Documents in connection with the completion of the Work in accordance with the Contract Documents.

ARTICLE 4 - CONTRACT TIMES

4.01 Time of the Essence

- A. Time limits stated in the Contract Documents are of the essence of the Contract. In all aspects of the Work, including any time limits for Milestones, Substantial Completion, and Final Completion, time is of the essence of the Contract. Additionally, time limits stated in the Project Schedule are of the essence. By executing this Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.
- 4.02 Days to Achieve Milestones, Substantial Completion and Final Payment
- A. The First Milestone shall be completed within 80 days from the date Existing Clarifier 1 is removed from service. Completion of the First Milestone shall include the replacement of Existing Clarifier 1 with New Clarifier 1, which shall be in proper working order as evidenced by NBU's written acceptance of New Clarifier 1.
- B. Existing Clarifier 2 shall not be removed from service until the First Milestone has been completed. Second Milestone shall be completed within 80 days from the date Existing Clarifier 2 is removed from service. Completion of the Second Milestone shall include the replacement of Existing Clarifier 2 with New Clarifier 2, which shall be in proper working order as evidenced by NBU's written acceptance of New Clarifier 2.
- C. Subject to Section 4.02A and Section 4.02B, the Work shall be substantially complete within four hundred eighty (480) <u>Calendar Days from the Notice to Proceed date</u> and ready for final payment in accordance with Section 14.07 of the General Conditions within 30 calendar days after the substantially complete date.

4.03 Liquidated Damages

A. The Contractor and NBU recognize that time is of the essence of this Agreement and that NBU will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. The parties also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by NBU if the Work is not completed on time. Accordingly, instead of requiring any such proof, NBU and the Contractor agree that as liquidated damages for delay (but not as a penalty), the Contractor shall pay to NBU One Thousand Eight Hundred Forty-Six Dollars (\$1,846) per calendar day for each day that expires after the time specified in Paragraph 4.02A for the First Milestone completion date until the First Milestone work is complete. The Contractor shall pay to NBU Two Thousand Three Dollars (\$2,003) per calendar day for each day that expires after the time specified in Paragraph 4.02B for the Second Milestone completion date until the Second Milestone work is complete. Except as otherwise stated in this Section, the Contractor shall pay to NBU One Thousand Dollars (\$1,000) per calendar day for each day that expires after the time specified in Paragraph 4.02 for the project Substantial Completion until the Work is substantially complete. After Substantial Completion, if the Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted by NBU, the Contractor shall pay to NBU Five Hundred Dollars (\$500) per calendar day for each day that expires after the time specified in Paragraph 4.02 for individual clarifier completion and Substantial Completion and readiness for final payment until the Work is completed and ready for final payment.

4.04 Special Damages

Rev. 09.01.2021 Page 2 Contract Agreement

A. In addition to the amount provided for in liquidated damages, the Contractor shall reimburse NBU (1) for any fines or penalties imposed on NBU as a direct result of the Contractor's failure to attain Substantial Completion according to the Contract Times, and (2) for the actual costs reasonably incurred by NBU for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until the Work is substantially complete.

B. After Contractor achieves Substantial Completion, if the Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times, the Contractor shall reimburse NBU for the actual costs reasonably incurred by NBU for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), until the Work is completed and ready for final payment.

ARTICLE 5 - CONTRACT PRICE

- 5.01 NBU shall pay the Contractor for completion of the Work in accordance with the Contract Documents the amounts that follow, subject to adjustment under the Contract:
- A. For all Work, at the prices stated in the Contractor's Bid Form, attached hereto as Exhibit B.

ARTICLE 6 - PAYMENT PROCEDURES

- 6.01 Submittal and Processing of Payments
- A. The Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by the Engineer as provided in the General Conditions.
- **6.02** Progress Payments; Retainage
- A. NBU shall make progress payments on account of the Contract Price on the basis of the Contractor's Applications for Payment within 30 days of NBU's acceptance of the payment application:
 - Prior to Substantial Completion, NBU shall make progress payments in an amount equal
 to the percentage indicated below but, in each case, less the aggregate of payments
 previously made and less such amounts as the Engineer may determine or NBU may
 withhold, including but not limited to liquidated damages, in accordance with Section
 14.02 of the General Conditions:
 - a. 95% (percent) of Work completed; and
 - b. 95% (percent) of cost of materials and equipment not incorporated in the Work.

6.03 Final Payment

A. Upon final completion and acceptance of the Work in accordance with Section 14.07 of the General Conditions, NBU shall pay the remainder of the Contract Price, including any retainage held, as recommended by the Engineer as provided in said Section 14.07 of the General Conditions.

<u>ARTICLE 7 – CONTRACTOR'S REPRESENTATIONS</u>

- 7.01 To induce NBU to enter into this Agreement, the Contractor makes the following representations:
- A. The Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
- B. The Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
- C. The Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.
- D. The Contractor has obtained and carefully studied (or assumes responsibility for doing so) all examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site that may affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by the Contractor, including any specific means, methods, techniques, sequences, and procedures of construction expressly required by the Bidding Documents, and safety precautions and programs incident thereto.
- E. The Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.
- F. The Contractor is aware of the general nature of work to be performed by NBU and others at the Site that relates to the Work as indicated in the Contract Documents.
- G. The Contractor has correlated the information known to the Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- H. The Contractor has given the Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that the Contractor has discovered in the Contract Documents, and the written resolution thereof by the Engineer is acceptable to the Contractor.
- I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

ARTICLE 8 - MISCELLANEOUS

8.01 Terms

A. Terms used in this Agreement will have the meanings stated in the Standard General Conditions of the Contract.

8.02 Assignment of Contract

A. No assignment by a party hereto of any rights under or interests in the Agreement will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically, but without limitation, money that may become due and money that is due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents. Should an assignment occur, the terms of this provision survive and control any further assignment by an assignee.

Rev. 09.01.2021 Page 4 Contract Agreement

8.03 Successors and Assigns

A. NBU and the Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

8.04 Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon NBU and the Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

8.05 Governing Law

A. The Contract shall be governed by the law of the State of Texas without regard to its conflict of law principles.

8.06 Venue

A. This Agreement is entered into and performed in Comal County, Texas, and the Contractor and NBU agree that exclusive and mandatory venue for any legal action related to this Agreement shall be in the District Courts of Comal County, Texas.

8.07 Prohibition on Contracts with Companies Boycotting Israel

- A. The Contractor hereby verifies that it and its parent company, wholly-or majority owned subsidiaries, and other affiliates, if any, does not boycott Israel and, to the extent this Agreement is a contract for goods or services, will not boycott Israel during the term of this Agreement as described in Chapter 2271 of the Texas Government Code, as amended.
- B. The foregoing verification is made solely to comply with Chapter 2271.002 of the Texas Government Code, as amended, and to the extent such Section does not contravene applicable federal and State law. As used in the foregoing verification, "boycott Israel" means refusing to deal with, terminating business activities with, or otherwise taking any action that is intended to penalize, inflict economic harm on, or limit commercial relations specifically with Israel, or with a person or entity doing business in Israel or in an Israeli-controlled territory, but does not include an action made for ordinary business purposes. The Contractor understands "affiliate" to mean an entity that controls, is controlled by, or is under common control with the Contractor and exists to make a profit.

8.08 Contracts with Companies Engaged in Business with Iran, Sudan or Foreign Terrorist Organizations Prohibited

A. The Contractor represents that neither it nor any of its parent company, wholly-or majority-owned subsidiaries, and other affiliates is a company identified on a list prepared and maintained by the Texas Comptroller of Public Accounts under Section 2252.153 or Section 2270.0201, Texas Government Code, as amended, and posted on any of the following pages of such officer's internet website:

https://comptroller.texas.gov/purchasing/docs/sudan-list.pdf, https://comptroller.texas.gov/purchasing/docs/iran-list.pdf, or https://comptroller.texas.gov/purchasing/docs/fto-list.pdf.

Rev. 09.01.2021 Page 5 Contract Agreement

- B. The foregoing representation is made solely to comply with Section 2252.152, Texas Government Code, as amended, and to the extent such Section does not contravene applicable federal or State law and excludes the Contractor and each of its parent company, wholly-or majority-owned subsidiaries, and other affiliates, if any, that the United States government has affirmatively declared to be excluded from its federal sanctions regime relating to Sudan or Iran or any federal sanctions regime relating to a foreign terrorist organization. The Contractor understands "affiliate" to mean an entity that controls, is controlled by, or is under common control with the Contractor and exists to make a profit.
- 8.09 Prohibition on Contracts with Companies in China, Iran, North Korea, or Russia
- A. To the extent this Agreement relates to critical infrastructure in the State of Texas, the Contractor represents the following:
 - 1. it is not owned by or the majority of stock or other ownership interest in the Contractor is not held or controlled by:
 - a. individuals who are citizens of China, Iran, North Korea, Russia, or a country designated by the Governor of Texas as a threat to critical infrastructure under Section 2274.0103 of the Texas Government Code, as amended ("designated country"); or
 - b. a company or other entity, including a governmental entity, that is owned or controlled by citizens of or is directly controlled by the government of China, Iran, North Korea, Russia, or a designated country; or
 - 2. it is not headquartered in China, Iran, North Korea, Russia, or a designated country.
- B. The foregoing representation is made solely to comply with Chapter 2274 of the Texas Government Code, as amended, and to the extent such Section does not contravene applicable federal or State law. As used in the foregoing verification, "critical infrastructure" means a communication infrastructure system, cybersecurity system, electric grid, hazardous waste treatment system, or water treatment facility.
- 8.10 Prohibition on Contracts with Companies Boycotting Energy Companies
- A. The Contractor hereby verifies that it and its parent company, wholly-or majority owned subsidiaries, and other affiliates, if any, do not boycott energy companies and, to the extent this Agreement is a contract for goods or services, will not boycott energy companies during the term of this Agreement as described in Chapter 2274 of the Texas Government Code, as amended.
- B. The foregoing verification is made solely to comply with Section 2274.002 of the Texas Government Code, as amended, and to the extent such Section does not contravene applicable federal and State law. As used in the foregoing verification, "boycott energy companies" has the meaning used in Section 809.001 of the Texas Government Code, as amended. The Contractor understands "affiliate" to mean an entity that controls, is controlled by, or is under common control with the Contractor and exists to make a profit.
- **8.11** Prohibition on Contracts with Companies that Discriminate Against Firearm and Ammunition Industries
- A. The Contractor hereby verifies that it and its parent company, wholly-or majority owned subsidiaries, and other affiliates, if any, do not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association and, to the extent this Agreement is a contract for goods or services, will not discriminate against a firearm entity or firearm trade association during the term of this Agreement as described in Chapter 2274 of the Texas Government Code, as amended.

Rev. 09.01.2021 Page 6 Contract Agreement

B. The foregoing verification is made solely to comply with Section 2274.002 of the Texas Government Code, as amended, and to the extent such Section does not contravene applicable federal and State law. As used in the foregoing verification, "discriminate against a firearm entity or firearm trade association" has the meaning used in Section 2274.001(3) of the Texas Government Code, as amended. The Contractor understands "affiliate" to mean an entity that controls, is controlled by, or is under common control with the Contractor and exists to make a profit.

8.12 Texas Public Information Act

- A. The Contractor recognizes that this Project is publicly owned, and NBU is subject to the disclosure requirements of the Texas Public Information Act (the "PIA"). As part of its obligations within the Contract Documents, the Contractor agrees, at no additional cost to NBU, to cooperate with NBU for any particular needs or obligations arising out of NBU's obligations under the PIA. This acknowledgement and obligation are in addition to and complimentary to NBU's audit rights.
- B. This provision applies if the Agreement has a stated expenditure of at least \$1 million in public funds for the purchase of goods or services by NBU or results in the expenditure of at least \$1 million in public funds for the purchase of goods or services by NBU in a fiscal year of NBU.
- C. The Contractor must
 - 1. preserve all contracting information related to the Agreement as provided by the records retention requirements applicable to NBU for the duration of the Agreement;
 - 2. promptly provide to NBU any contracting information related to the Agreement that is in the custody or possession of the Contractor on request of NBU; and
 - 3. on completion of the Agreement, either:
 - a.provide at no cost to NBU all contracting information related to the Agreement that is in the custody or possession of the Contractor; or
 - b.preserve the contracting information related to the Agreement as provided by the records retention requirements applicable to NBU.
- D. The requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to this Agreement and the Contractor agrees that the Agreement can be terminated if the Contractor knowingly or intentionally fails to comply with a requirement of that subchapter.

8.13 Electronic Signatures

A. Pursuant to Chapter 322 of the Texas Business and Commerce Code, as amended, the parties agree to the use of electronic signatures herein and that the use of an electronic signature, whether digital or encrypted, is intended to have the same force and effect as a manual signature. Electronic signature means any electronic sound, symbol or process attached to or logically associated with a record and executed and adopted by a party with the intent to sign such record, including facsimile or e-mail electronic signatures. Each party further agrees that if it agrees to conduct a transaction by electronic means in this Agreement, it may refuse to conduct other transactions by electronic means and that such right may not be waived by this Agreement.

ARTICLE 9 - INSURANCE

9.01 Evidence of the Contractor's Insurance

A. When the Contractor delivers the executed counterparts of the Agreement to NBU, the Contractor shall also deliver to NBU, with copies to each named insured and additional insured, the certificates

Rev. 09.01.2021 Page 7 Contract Agreement

and other evidence of insurance required to be provided by the Contractor in accordance with the Insurance Rider that is Exhibit A to this Agreement. Evidence of insurance is attached as Exhibit C to this Agreement.

Exhibit A – Insurance Rider

Exhibit B - Contractor's Bid Form

Exhibit C - Evidence of Insurance

Exhibit D – Description of Existing Clarifier 1, Existing Clarifier 2, New Clarifier 1, and New Clarifier 2

IN WITNESS WHEREOF, NBU and the Contractor have signed this Agreement in duplicate. One counterpart each has been delivered to NBU and the Contractor. All portions of the Contract Documents have been signed or identified by NBU and the Contractor or on their behalf.

This Agreement will be effective on,	(which is the Effective Date of the Agreement).
NBU:	MGC CONTRACTORS INC.:
By:	By: Mell
Printed Name:	Printed Name: Mike Panter
Title:	Title: Vice President
[CORPORATE SEAL]	[CORPORATE SEAL]
Attest:	Attest: UShamas
Title:	Title: Office Manager
Address for giving notices:	Address for giving notices:
	223 Lucinda Dr
	New Braunfels TX 78130
	
(If NBU is a corporation, attached evidence of authority to sign. If NBU is a public body, attach	License No.: N/A
evidence of authority to sign and resolution or other documents authorizing execution of NBU-Contractor Agreement.)	(Where Applicable)
	Agent for service or process:
	(If the Contractor is a corporation or a partnership, attach evidence or authority to sign.)

END OF DOCUMENT

Rev. 09.01.2021 Page 9 Contract Agreement

Exhibit A to Contract Agreement Owner's Insurance Requirements of Contractor

1. Specific Insurance Requirements

The following insurance shall be maintained in effect with limits not less than those set forth below at all times during the term of this Agreement and thereafter as required:

Insurance	Coverage/Limits	Other Requirements
Commercial General Liability (Occurrence Basis)	Amounts of coverage shall be no less than: \$\\$1,000,000 \text{ Per Occurrence}\$ \$\\$2,000,000 \text{ General Aggregate}\$ \$\\$2,000,000 \text{ Products/Completed}\$ Operations \text{ Aggregate}\$ \$\\$1,000,000 \text{ Personal And Advertising Injury}\$ Designated \text{ Construction Project(s)}\$ General \text{ Aggregate Limit}\$	 Current ISO edition of CG 00 01 Additional insured status shall be provided in favor of Owner Parties on a combination of ISO forms CG 20 10 10 01 and CG 20 37 10101 or an equivalent. This coverage shall be endorsed to provide primary and non-contributing liability coverage. It is the intent of the parties to this Agreement that all insurance coverage required herein shall be primary to and will not seek contribution from any other insurance held by Owner Parties, with Owner Parties' insurance being excess, secondary and non-contributing. Stop Gap coverage shall be provided if any work is to be performed in a monopolistic workers' compensation state. The following exclusions/limitations (or their equivalent(s), are prohibited: Contractual Liability Limitation CG 21 39 Amendment of Insured Contract Definition CG 24 26 Exclusion-Damage to Work Performed by Subcontractors On Your Behalf, CG 22 94 or CG 22 95 Any Classification limitation Any Construction Defect Completed Operations exclusion Any endorsement modifying the Employer's Liability exclusion or deleting exception to it Any endorsement modifying or deleting Explosion, Collapse or Underground coverage Any Habitational or Residential exclusion applicable to the Work Any Punitive, Exemplary or Multiplied Damages exclusion Any Subsidence exclusion

Business Auto	Amount of coverage shall be no less than:	 Current ISO edition of CA 00 01
Liability	■ \$1,000,000 Combined Single Limit	 Arising out of any auto (Symbol 1), including
		owned, hired and non-owned

Workers' Compensation and Employer's Liability	Amounts of coverage shall be no less than: Statutory Limits \$1,000,000 Each Accident and Disease Alternate Employer endorsement	 The State in which work is to be performed must listed under Item 3.A. on the Information Page Such insurance shall cover liability arising out of the Contractor's employment of workers and anyone for whom the Contractor may be liable for workers' compensation claims. Workers' compensation claims. Workers' compensation insurance is required, and no "alternative" forms of insurance shall be permitted. Where a Professional Employer Organization (PEO) or "leased employees" are utilized, Contractor shall require its leasing company to provide Workers' Compensation insurance for said workers and such policy shall be endorsed to provide an Alternate Employer
Excess Liability (Occurrence Basis)	Amounts of coverage shall be no less than: \$5,000,000 Each Occurrence	endorsement in favor of Contractor and Owner. Where Contractor uses leased employees with Workers' Compensation insurance provided by a PEO or employee leasing company, Contractor is strictly prohibited from subletting any of its work without the express written agreement of Owner. Coverage shall "follow form" over underlying policies listed herein.
Professional Liability	Amounts of coverage shall be no less than: - \$1,000,000 Each Claim - \$2,000,000 Annual Aggregate - If a combined Contractor's Pollution Liability and Professional Liability policy is utilized, the limits shall be \$3,000,000 Each Claim. - Such insurance shall cover all services rendered by the Contractor and its consultants under the Agreement, including but not limited to design or design/build services. - Policies written on a Claims Made basis shall be maintained for at least two years beyond termination of the Agreement.	 Such insurance shall cover all services rendered by the Contractor and its subcontractors under the Agreement. This insurance is not permitted to include any type of exclusion or limitation of coverage applicable to claims arising from: bodily injury or property damage where coverage is provided on behalf of design professionals or design/build contractors habitational or residential operations mold and/or microbial matter and/or fungus and/or biological substance Any retroactive date must be effective prior to beginning of services for the Owner. Policies written on a Claims Made basis shall have an extended reporting period of at least two years beyond termination of the Agreement. Contractor shall trigger the extended reporting period if identical coverage is not otherwise maintained with the expiring retroactive date.

Contractors Pollution Liability

Amounts of coverage shall be no less than:

- \$1,000,000 Each Claim
- If a combined Contractor's Pollution
 Liability and Professional Liability policy is utilized, the limits shall be \$3,000,000 Each Claim.
- The policy must provide coverage for:
 - o the full scope of the named insured's operations (on going and completed) as described within the scope of work for this Agreement
 - loss arising from pollutants including but not limited to fungus, bacteria, biological substances, mold, microbial matter, asbestos, lead, silica and contaminated drywall
 - third party liability for bodily injury, property damage, clean up expenses, and defense arising from the operations;
 - diminution of value and Natural Resources damages
 - o contractual liability
 - claims arising from non-owned disposal sites utilized in the performance of this Agreement.

- The policy must insure contractual liability, name Owner Parties as an Additional Insured, and be primary and noncontributory to all coverage available to the Additional Insured.
- This insurance is not permitted to include any type of exclusion or limitation of coverage applicable to claims arising from:
 - Insured vs. insured actions. However exclusion for claims made between insured within the same economic family are acceptable.
 - impaired property that has not been physically injured
 - o materials supplied or handled by the named insured. However, exclusions for the sale and manufacture of products are allowed. Exclusionary language pertaining to materials supplied by the insured shall be reviewed by the certificate holder for approval.
 - property damage to the work-performed by the contractor
 - o faulty workmanship as it relates to clean up
 - o-work-performed-by-subcontractors
- If coverage is provided on a Claims Made basis, coverage will at least be retroactive to the earlier of the date of this Agreement or the commencement of contractor services relation to the Work.
- The policy will offer an extended discovery or extended reporting clause of at least three (3) years.
- Completed Operations coverage shall be maintained through the purchase of renewal policies to protect the insured and additional insured for at least two (2) years after the property owner accepts the project or this contract is terminated. The purchase of an extended discovery period or an extended reporting period on a Claims Made policy or the purchase of occurrence based Contractors Environmental Insurance will not be sufficient to meet the terms of this provision.

Builders Risk

- Coverage shall be provided in an amount equal at all times to the full contract value, including change orders, and cost of debris removal for any single occurrence.
- Coverage shall be at least as broad as an unmodified ISO Special form, shall be provided on a completed-value basis, and shall be primary to any other insurance coverage available to the named insured
- Insureds shall include Owner Parties, General Contractor, all Loss Payees and Mortgagees, and subcontractors of all tiers in the Work as Insureds.
- Such insurance shall cover:
 - all structure(s) under construction, including retaining walls, paved surfaces and roadways, bridges, glass, foundation(s), footings, underground pipes

1		
parties, with that other insurance	_	and wiring, excavations, grading,
excess, secondary and non-con	tributing.	backfilling or filling;
 The policy must provide cover. 	age for:	o all temporary structures (e.g., fencing,
		scaffolding, cribbing, false work, forms,
		site lighting, temporary utilities and
		buildings)
a Agraed Value	Included	located at the site;
o Agreed Value		1
o Damage arising from	Included	o all property including materials and
error, omission or		supplies on site for installation;
deficiency in		o all property including materials and
construction methods,		supplies at other locations but intended for
design, specifications,		use at the site;
workmanship or		o all property including materials and
materials, including	\$1,000,000	supplies in transit to the site for installation
collapse	. , ,	by all means of transportation other than
o Debris removal	\$5,000,000	ocean transit; and
additional limit	Ψ5,000,000	o other Work at the site identified in the
l .	\$5,000,000	1
o Earthquake and		Agreement to which this Exhibit is
Earthquake Sprinkler	Included	attached.
Leakage	Included	No protective safeguard warranty shall be
o Flood		permitted.
o Freezing		The termination of coverage provision shall be
o Mechanical breakdown	\$1,000,000	endorsed to permit occupancy of the covered
including hot & cold	\$1,000,000	property being constructed. This insurance
testing	\$ 25,000	shall be maintained in effect, unless otherwise
o Ordinance or law		provided for the Agreement Documents, until
o Pollutant clean-up and	T 1 1 1	the earliest of:
removal	Included	100.00
o Preservation of property	Included	o the date on which all persons and
o Theft		organizations who are insureds under the
	\$10,000	policy agree that it shall be terminated;
Deductible shall not exceed		o occupancy, in whole or in part;
o All Risks of Direct	2% subject	o the date on which release of substantial
Damage, Per Occurrence,	to \$50,000	completion is executed; or
except	minimum	o the date on which the insurable interests of
o Named Storm	\$100,000	Contractor in the Covered Property has
1	\$100,000	ceased.
		A waiver of subrogation provision shall be
o Earthquake and	#100.000	provided in favor of all insureds listed above.
Earthquake	\$100,000	provided in lavor of all insureds listed above.
-		
Sprinkler Leakage, Per		
Occurrence		
o Flood, Per Occurrence		
or excess of NFIP if in		
Flood		
Zone A or V		

2. General Insurance Requirements

A. <u>Definitions</u>. For purposes of this Agreement:

- i. "ISO" means Insurance Services Office.
- ii. "Contractor" shall include the Builder and its subcontractors of any tier.

iii. "Owner Parties" means (a) New Braunfels Utilities (collectively referred to as "Owner"), (b) the Project, (c) any lender whose loan is secured by a lien against the Work, (d) their respective shareholders, members, partners, joint venturers, affiliates, subsidiaries, successors and assigns, (e) any directors, officers, employees, or agents of such persons or entities, and (f) others as required by the Contract Documents.

B. Policies.

i. Contractor shall maintain such Excess Liability, Professional and Pollution insurance in identical coverage, form and amount, including required endorsements, for at least two (2) years following Date of Substantial Completion of the Work to be performed under this Agreement. Contractor shall maintain such General Liability insurance in identical coverage, form and amount, including required endorsements, for at least ten (10) years following Date of Substantial Completion of the Work to be performed under this Agreement. Contractor shall provide written representation to Owner stating Work completion date.

ii. All policies must:

- a. Be written through insurance companies authorized to do business in the State in which the work is to be performed and rated no less than A-: VII in the most current edition of A. M. Best's Key Rating Guide at all times Work is to be performed.
- b. Provide a waiver of subrogation in favor of Owner Parties on all insurance coverage carried by Contractor, whether required herein or not.
- c. Contain an endorsement providing for thirty (30) days prior written notice of cancellation to Owner.
- d. Be provided to the Owner Parties in compliance with the requirements herein and shall contain no endorsements that restrict, limit, or exclude coverage required herein in any manner without the prior express written approval of the Owner.
- iii. Failure of any Owner Party to demand such certificate or other evidence of full compliance with these insurance requirements or failure of any Owner Party to identify a deficiency from evidence that is provided shall not be construed as a waiver of the Contractor's obligation to maintain such insurance.
- iv. The Owner shall have the right to prohibit the Contractor or any subcontractor from performing any Work until such certificate of insurance, evidence of insurance and/or required endorsements are received and approved by the Owner.

C. Limits, Deductibles and Retentions

i. No deductible or self-insured retention shall exceed \$25,000 without prior written approval of the Owner, except as otherwise specified herein. All deductibles and/or retentions shall be paid by, assumed by, for the account of, and at the Contractor's sole risk.

D. Evidence of Insurance.

The Contractor shall furnish evidence of insurance to NBU that confirms all required insurance policies are in full force and effect. Evidence of insurance shall be in a form acceptable to NBU. Insurance must be evidenced as follows:

- i. ACORD Form 25 Certificate of Liability Insurance for liability coverages.
- ii. ACORD Form 28 Evidence of Commercial Property Insurance for property coverages.
- iii. Evidence shall be provided to Owner prior to commencing Work and prior to the expiration of any required coverage.
- iv. ACORD Forms specify:
 - a. Owner as certificate holder at Owner's mailing address;
 - b. Insured's name, which must match that on this Agreement;

Rev. 09.01.2021 Page 14 Contract Agreement

- c. Insurance companies producing each coverage and the policy number and policy date of each coverage;
- d. Producer of the certificate with correct address and phone number and have the signature of the authorized representative of the producer;
- e. Additional Insured status in favor of Owner Parties;
- f. Amount of any deductible or self-insured retention in excess of \$25,000;
- g. Designated Construction Project(s) General Aggregate Limit;
- h. Primary and non-contributory status;
- i. Waivers of subrogation; and
- j. All exclusions and limitations added by endorsement to the General Liability coverage. This can be achieved by attachment of the Schedule of Forms and Endorsements page.
- v. Copies of the following shall also be provided:
 - a. General Liability Additional insured endorsement(s);
 - b. General Liability Schedule of Forms and Endorsements page(s); and
 - c. 30 Day Notice of Cancellation endorsement applicable to all required policies.

E. Contractor Insurance Representations to Owner Parties

- i. It is expressly understood and agreed that the insurance coverages required herein (a) represent Owner Parties' minimum requirements and are not to be construed to void or limit the Contractor's indemnity obligations as contained in this Agreement; and (b) are being, or have been, obtained by the Contractor in support of the Contractor's liability and indemnity obligations under this Agreement.
- ii. Failure to obtain and maintain the required insurance shall constitute a material breach of, and default under, this Agreement. In the event of any failure by the Contractor to comply with the provisions of this Agreement, the Owner may, without in any way compromising or waiving any right or remedy at law or in equity, on notice to the Contractor, purchase such insurance and offset all costs and expenses from the Contract Sum. Owner's exercise of this right shall not relieve or excuse Contractor from the obligation to obtain and maintain such insurance amounts and coverages.
- iii. This Exhibit is an independent contract provision and shall survive the termination or expiration of the Contract Agreement.

F. Insurance Requirements of Contractor's Subcontractors

- i. Insurance similar to that required of the Contractor shall be provided by all subcontractors (or provided by the Contractor on behalf of subcontractors) to cover operations performed under any subcontract agreement. The Contractor shall be held responsible for any modification in these insurance requirements as they apply to subcontractors. The Contractor shall maintain certificates of insurance from all subcontractors containing provisions similar to those listed herein (modified to recognize that the certificate is from subcontractor) enumerating, among other things, the waivers of subrogation, additional insured status, and primary liability as required herein, and make them available to the Owner upon request.
- ii. The Contractor is fully responsible for loss and damage to its property on the site, including tools and equipment, and shall take necessary precautions to prevent damage to or vandalism, theft, burglary, pilferage and unexplained disappearance of property. Any insurance covering the Contractor's or its subcontractor's property shall be the Contractor's and its subcontractor's sole and complete means or recovery for any such loss. To the extent any loss is not covered by said insurance or subject to any deductible or co-insurance, the Contractor shall not be reimbursed for same. Should the Contractor or its subcontractors choose to self-insure this risk, it is expressly

Rev. 09.01.2021 Page 15 Contract Agreement

agreed that the Contractor hereby waives, and shall cause its subcontractors to waive, any claim for damage or loss to said property in favor of the Owner Parties.

G. Use of the Owners Equipment

The Contractor, its agents, employees, subcontractors or suppliers shall use the Owners equipment only with express written permission of the Owners designated representative and in accordance with the Owners terms and condition for such use.

H. Release and Waiver

The Contractor hereby releases, and shall cause its subcontractors to release, the Owner Parties from any and all claims or causes of action whatsoever which the Contractor and/or its subcontractors might otherwise now or hereafter possess resulting in or from or in any way connected with any loss covered by insurance, whether required herein or not, or which should have been covered by insurance required herein, including the deductible and/or uninsured portion thereof, maintained and/or required to be maintained by the Contractor and/or its subcontractors pursuant to this Agreement. THE FOREGOING RELEASE AND WAIVER APPLY EVEN IF THE LOSS OR DAMAGE IS CAUSED IN WHOLE OR IN PART BY THE FAULT OR NEGLIGENCE OR STRICT LIABILITY OF THE OWNER PARTIES.

Exhibit B - Contractor's Bid Form

New Braunfels Utilities 355 FM 306 New Braunfels, TX 78130

PROJECT: South Kuehler Wastewater Treatment Plant Clarifier Replacement

- The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an agreement with New Braunfels Utilities ("NBU") in the form included in the Contract Documents to perform and furnish all Work as specified or indicated in the Contract Documents for the Contract Price and within the Contract Time indicated in this Bid and in accordance with the other terms and conditions of the Contract Documents.
- 2. BIDDER accepts all the terms and conditions of the Request for Proposal, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to evaluation and ranking for forty-five (45) days after the day of Bid opening. BIDDER will sign and submit the Agreement with the Bonds and other Documents required by the Bidding Requirements within ten (10) days after the date of NBU's Notice of Award.
- 3. In submitting this bid, BIDDER represents, as more fully set forth in the Agreement, that:
 - a) BIDDER has examined copies of all the Bidding Documents and of all addenda.
 - b) BIDDER has familiarized itself with the nature and extent of the Contract Documents, Work, Site, locality and all local conditions and Laws and Regulations that in any manner may affect cost, progress, performance, or furnishing of the work.
 - c) BIDDER has obtained and carefully studied (or assumes responsibility for obtaining and carefully studying) all such examinations, investigations, explorations, tests and studies that pertain to the subsurface of physical conditions at the site or otherwise may affect the cost, progress, performance or furnishing of Work as BIDDER considers necessary for the performance or finishing of the Work at the Contract Price, within the Contract Time and in accordance with the other terms and conditions of the Contract Documents, including specifically the provisions of Section 4.02 of the Standard General Conditions of the Contract; and no additional examinations, investigations, explorations, tests, reports, or similar information or data are or will be required by BIDDER for such purposes.
 - d) BIDDER has reviewed and checked all information and data shown or indicated on the Contract Documents with respect to existing Underground Facilities at or contiguous to the site and assumed responsibility for the accurate location of said Underground Facilities. No additional examinations, investigations, explorations, tests, reports or similar information or data in respect of said Underground Facilities are or will be required by the BIDDER in order to perform and furnish the Work at the Contract Price, within the Contract Time and in accordance with the other terms and conditions of the Contract Documents, including specifically the provisions of Section 4.04 of the Standard General Conditions of the Contract.
 - e) BIDDER has correlated the results of all such observations, examinations, investigations, explorations, tests, reports, and studies with the terms and conditions of the Contract Documents.
 - f) BIDDER has given OWNER written notice of all conflicts, errors or discrepancies that it has discovered in the Contract Documents and the written resolution thereof by OWNER is acceptable by BIDDER.
 - g) The Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm, or corporation and is not submitted in conformity with any agreement or rules of any group, association, organization or corporation; BIDDER has not directly or indirectly induced or solicited any other BIDDER to submit a false or sham Bid; BIDDER has no solicited or induced any person, firm or corporation to refrain from bidding; and BIDDER has not sought by collusion to obtain for itself any advantage over any other BIDDER or over NBU.

4. BIDDER will complete the Work for the following prices:

South Kuehler Wastewater Treatment Plant Clarifier Replacement

ITEM No.	DESCRIPTION	<u>UNIT</u>	QUANTITY	UNIT COST, \$	TOTAL, \$
1	Performance bond, payment bond, and permits for all work associated with the contract as specified for the lump sum of:	LS	1	\$52,000.00	\$52,000.00
2	Move-in and set up for all work associated with the project, complete as specified for the lump sum of:	LS	1	\$20,000.00	\$20,000.00
3	Construction of the South Kuehler Wastewater Treatment Plant Clarifier Replacement work including but not limited to: providing the necessary labor, materials, equipment, and supervision to complete the demolition and replacement of two secondary clarifiers; improvements to two clarifier loading basins; improvements to two chlorine mixing basins; cleaning, televising, and installation of cured-in-place pipe; associated plant piping, valves, fittings, and pipe supports; protective coatings; hydro-mulch seeding; all required electrical, instrumentation, and programming work; demolition items; temporary facilities and all incidental components as shown on the construction drawings and contract documents necessary to construct, tie-in and make for a complete and operational system. Complete as specified for the lump sum of:	LS	1	\$3,887,000.00	\$3,887,000.00
4	Installation, maintenance, and record keeping of a Storm Water Pollution Prevention Plan (SWPPP), complete as specified for the lump sum of:	LS	1	\$6,000.00	\$6,000.00
5	Trench safety system for all underground work, as required, complete as specified for the lump sum of:	LS	1	\$30,000.00	\$30,000.00

Exhibit B to Contract Agreement Bidding Requirements, Contract Forms & Conditions of the Contract BID FORM

$\frac{1}{6}$	ONTINGENCY (as directed by vner)	ALW	n/a	\$100,000	\$100,000
---------------	----------------------------------	-----	-----	-----------	-----------

TOTAL BASE BID FOR UNIT PRICE ITEMS:

\$ 4,095,000.00

- 5. BIDDER agrees that the Work will be substantially complete and ready for final payment in accordance with Section 14.07 of the Standard General Conditions of the Contract within the Calendar days indicated in the Agreement. BIDDER accepts the provisions of the Agreement as to liquidated damages and special damages in the event of failure to complete the Work on time.
- 6. The following documents are attached to and made a condition of this Bid:
 - a) Required Bid security of five percent (5%) of the Bidder's maximum base bid price and in the form of approved Bid Bond.
- 7. Communication concerning this Bid shall be addressed to:

New Braunfels Utilities

Purchasing Manager

355 FM 306

New Braunfels, TX 78130

Phone: 830-608-8867

Email: Purchasing@NBUTexas.com

- 8. The terms used in this Bid that are defined in the Standard General Conditions of the Contract included as part of the Contract Documents have the meanings assigned to them in the Standard General Conditions of the Contract.
- 9 The undersigned acknowledges receipt of the following addenda:

Addendum No. 1 dated	April 19, 2023	Received	W	
Addendum No. 2 dated	April 26, 2023	Received _	M	
Addendum No. 3 dated	May 3, 2023	Received _	B	
Addendum No. 4 dated:	May 5, 2023	Received	yr?	

NOTE: MGC was unable to obtain a quotation for the CIPP work. We have reached out to four different contractors to have them quote this scope, per the contract documents, and the questions and answers in the addendum. All four have declined to provide a quote for this project. MGC has carried a budgetary contingency of \$170,000 in Bid Item #3 (based on the unit pricing quoted of previous projects) to cover this scope. We will need to find a resolution for this issue during the construction phase.

Exhibit B to Contract Agreement Bidding Requirements, Contract Forms & Conditions of the Contract BID FORM

Secretary, *if bidder is a corporation	MGC Contractors, Inc. Company Name of Bidder
	Me
(Seal)	Authorized Signature
	May 9, 2023 Date
	Mike Panter
	Printed Name of Authorized Signature
Copy of Corporate Resolution and minutes with certificate of officer of bidder as to authority of	223 Lucinda Drive
signatory to bind bidder is to be signed and dated	New Braunfels, TX 78130
no earlier than one week before bid date, and attached to this document	Address
	(210) 694-0565
	Telephone Number/Fax Number

END OF DOCUMENT

Exhibit C – Evidence of Insurance

Exhibit D - Description of Existing Clarifier 1, Existing Clarifier 2, New Clarifier 1, and New Clarifier 2

EXHIBIT D

The existing Clarifier Nos. 1 and 2 at South Kuehler are 80-foot wide octagonal basins with an 80-foot diameter hydraulic differential secondary clarifier mechanism, grouted corners, and stainless-steel weirs, baffles, and troughs. A submersible scum pump is installed within the stilling well to pump floatable scum that is collected in the center well. The clarifier arrangement allows for operation both in parallel and in series. The clarifier effluent/chlorine mixing basin includes a buried line to convey flow back to re-lift air lifts that discharges into Clarifier No. 2 loading basin. Both clarifier drives, mechanisms, bridges, effluent troughs, and controls will be replaced as a part of this project.

The proposed clarifiers include two new 80-foot diameter hydraulic differential secondary clarifier mechanisms, drives, bridges, effluent troughs, and controls. The effluent troughs to be installed will be a Submerged Effluent Launder system with an actuated gate and peripheral spray system.

Return activated sludge (RAS) piping for both clarifiers will be rehabilitated while each clarifier is being replaced by means of cured-in-place pipe (CIPP) from the clarifier basin floor to a point upstream of Aeration Basin No. 1.



ACTION BY UNANIMOUS WRITTEN CONSENT OF THE BOARD OF DIRECTORS

April 24, 2023

Pursuant to Section 10-0444 of the Arizona Revised Statutes, the undersigned constituting all of the Directors of MGC Contractors, Inc., an Arizona Corporation do hereby unanimously consent to the adoption of the following resolution without the formality of convening a meeting of the Board of Directors, for and as the action of this Corporation as of the date set forth above:

- 1. Resolved, that the Board of Directors does hereby authorize Mike Panter to sign ANY / ALL Documents to be submitted to New Braunfels Utilities for the South Kuehler Wastewater Treatment Plant Clarifier Replacement Project, RFP 02666.
- 2. Resolved, further that in connection with the aforementioned resolution, the designated employees of said Corporation are authorized to procure other documents necessary to comply with the condition of the Contract Documents.
- 3. Resolved, that the foregoing resolutions are adopted and shall be effective as of April 24, 2023.

Wendy S. Harvey, Corporate Secretary

STATE OF CORPORATION: Arizona

CORPORATE OFFICE - 4110 E. Elwood St., Phoenix, AZ 85040 P.O. BOX 61748, Phoenix, AZ 85082-1748 TELEPHONE: (602) 437-5000 / FAX (602) 470-4000 License Numbers: ROC069949 & ROC071441

PERFORMANCE BOND

δ

THE STATE OF TEXAS	§	KNOW ALL BY THESE PRESENTS:				
	§			ENTS:		
COUNTY OF COMAL	§					
That we, MGC Contra National Fire Insurance Company of Har	rtford/					
Western Surety Company , a co	orporation orga	nized and ex	isting unde	r the laws	of the St	tate
of Illinois/South Dakota	_, and who is	authorized ar	nd admitted	l to issue s	urety bo	nds
in the State of Texas, as Surety here	ein, are held ar	d firmly bou	nd unto Ne	ew Braunfe	els Utilit	ies,
located in Comal County, Four Million Ninety Five Thousand and 00/100 Dollars	Texas, as (\$4,095,000.0	Obligee On the	herein,	in the of which su	sum ım we b	of oind
ourselves, our heirs, executors, ad						
firmly by these presents.						
WHEREAS, Principal has e	ntered into a c	ertain writter	contract v	vith the Ob	oligee da	ıted
theday of	_, 20, her	ein referred	d to as	"the Con	tract" a	and
incorporated herein and made a pa	irt hereof for a	ill purposes,	for the co	nstruction	of the R	<u> EFF</u>
02666 South Kuehler Wastewater Tr	reatment Plant	Clarifier Rep	lacement.			

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, if the said Principal shall faithfully perform the work in accordance with the plans, specifications, and other Contract Documents and shall fully indemnify and hold harmless the Obligee from all costs and damages that Obligee may suffer by reason of Principal's failure to perform the Work in conformity with the Contract Documents, and reimburse and repay Obligee for all outlay and expense that Obligee may incur in making good such default, then this obligation shall be void; otherwise, to remain in full force and effect.

Whenever Principal shall be declared by Obligee to be in default under the Contract, the Surety shall, upon request of the Obligee and within ten (10) calendar days from receipt of Obligee's notice of Principal's default, commence and thereafter complete performance of Principal's obligations under the Contract. Surety acknowledges that its obligations under this bond and as detailed herein and in the Contract Documents are not conditioned on a termination of the Principal by the Obligee. Surety further acknowledges and agrees that Surety shall obtain the Obligee's approval and consent with respect to the contractor(s) that Surety may retain to replace defaulted Principal or otherwise honor the obligations under this Bond.

Rev. 09.01.2021 Performance Bond Page 1 of 3 This Bond covers all contractual obligations of Principal under the Contract, including, without limitation, the indemnity, warranty, and guaranty obligations. The Surety stipulates and agrees that no change, extension of time, alteration, omission, addition or other modification to the terms of any of the Contract will affect its obligations on this bond, and it hereby waives notice of any such changes, extensions of time, alterations, omissions, additions, or other modifications, to the Contract or to related subcontracts, purchase orders or other obligations, and any notices provided in such regard shall not create as to any party a duty related thereto. The penal limit of this bond shall automatically be increased by the amount of any change order, supplemental agreement or amendment that increases the price of the Contract.

PROVIDED, HOWEVER, that this bond is executed pursuant to Chapter 2253 of the Texas Government Code, as amended, and all rights and liabilities on this bond shall be determined in accordance with the provisions of such statute, to the same extent as if it were copied at length herein. All notices shall be delivered in writing to the addresses shown below or to addresses provided in the Contract Documents.

IN WITNESS WHEREOF, the duly authorized representatives of the Principal and the Surety have executed this instrument.

SIGNED and SEALED this	27th d	lay of Ju	ıly	2023.

The date of bond shall not be prior to date of Contract.

MGC Contractors, Inc.

ATTEST:	By:
Wend Henry	Name: Mike Panter
(Principal) Secretary Wendy S. Harvey	Title: Vice President
(SEAL)	Address:
	223 Lucinda Drive New Braunfels, TX 78130

Rev. 09.01.2021 Performance Bond Page 2 of 3

Morgan Manulon

Telephone Number: 210-694-0565 Witness as to Principal National Fire Insurance Company of Hartford/ Western Surety Company **SURETY** ATTEST: Name: Ted H. Rarrick Attorney in Fact (SEAL) Address: 7220 N. 16th Street, Building K Phoenix, AZ 85020 Telephone Number: 480-878-4226 An original copy of Power of Attorney shall be attached to Bond by the Attorney-in-Fact. Approved as to Form: New Braunfels Utilities **Purchasing Manager** 355 FM 306 New Braunfels, Texas 78130

830.608.8860

Title:

Date:

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company (herein called "the CNA Companies"), are duly organized and existing insurance companies having their principal offices in the City of Chicago, and State of Illinois, and that they do by virtue of the signatures and seals herein affixed hereby make, constitute and appoint

Melanie Ankeney, Jennifer Castillo, Ted H Rarrick, Individually

of Phoenix, AZ, their true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on their behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind them thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of their insurance companies and all the acts of said Attorney, pursuant to the authority hereby given is hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law and Resolutions, printed on the reverse hereof, duly adopted, as indicated, by the Boards of Directors of the insurance companies.

In Witness Whereof, the CNA Companies have caused these presents to be signed by their Vice President and their corporate seals to be hereto affixed on this 19th day of June, 2021.








Continental Casualty Company
National Fire Insurance Company of Hartford
American Casualty Company of Reading, Pennsylvania

Paul T. Bruflat Vice Presiden

State of South Dakota, County of Minnehaha, ss:

On this 19th day of June, 2021, before me personally came Paul T. Bruflat to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is a Vice President of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company described in and which executed the above instrument; that he knows the seals of said insurance companies; that the seals affixed to the said instrument are such corporate seals; that they were so affixed pursuant to authority given by the Boards of Directors of said insurance companies and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said insurance companies.



My Commission Expires March 2, 2026

M. Bent Notary Public

CERTIFICATE

I, D. Johnson, Assistant Secretary of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company do hereby certify that the Power of Attorney herein above set forth is still in force, and further certify that the By-Law and Resolution of the Board of Directors of the insurance companies printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said insurance companies this 27th day of July, 2023.







Continental Casualty Company National Fire Insurance Company of Hartford American Casualty Company of Reading, Pennsylvania

D. Johnson Assistant Secretary

Form F6853-4/2012

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

David J McKee, Ted H Rarrick, Melanie Ankeney, Jennifer Castillo, Patrick R Hedges, Joseph A Clarken III, Individually

of Phoenix, AZ, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 19th day of June, 2021.

WESTERN SURETY COMPANY


Paul T. Bruflat, Vice President

State of South Dakota County of Minnehaha } s

On this 19th day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly swom, did depose and say: that he resides in the City of Sioux Falts, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026



Bent M. Bent. Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 27th day of July, 2023.



WESTERN SURETY COMPANY

J. Relson, Assistant Secretary

Form F4280-7-2012

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

Bond No. 30195715

following project:

Replacement.

PAYMENT BOND

THE STATE OF TEXAS	§
	§ KNOW ALL BY THESE PRESENTS:
COUNTY OF COMAL	§
That we, MGC Contractors	Inc. , as Principal herein, and national Fire Insurance Company of Hartford
Western Surety Company	, a corporation organized and existing under the laws of the
Illinois/South Dakota State of Domas and who is authorize	ed and admitted to use surety bonds in the State of Texas, as
Surety, are held and firmly bound u	into New Braunfels Utilities located in Comal County, Texas,
as Obligee herein, in the amount of	Four Million Ninety Five Thousand Ollars (\$4,095,000.00) for
the payment whereof, the said Prin	ncipal and Surety bind themselves and their heirs, executors,
administrators, successors and assign	gns, jointly and severally, firmly by these presents.
WHEREAS, the Principal	has entered into a certain written contract with the Obligee
dated theday of	, 20, which contract is hereby referred to herein
as "the Contract" and is incorpora	ted herein to the same extent as if copied at length, for the

RFP 02666 South Kuehler Wastewater Treatment Plant Clarifier

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall directly or indirectly timely make payment to each and every claimant (as defined in Chapter 2253, Texas Government Code, as amended) supplying labor or materials in the prosecution of the Work under the Contract, then this obligation shall be void; otherwise, to remain in full force and effect. This obligation may be enforced by the Obligee in the event of bankruptcy or default by Principal in payments to suppliers of labor or materials in the prosecution of the Work under the Contract, in either of which events the Surety shall make such payments as Principal has failed to pay and as may be required to complete the work under the contract. The Surety stipulates and agrees that no change, extension of time, alteration, omission, addition or other modification to the terms of the Contract will affect its obligations on this bond, and it hereby waives notice of any such changes, extensions of time, alterations, omissions, additions, or other modifications, to the Contract or to related subcontracts, purchase orders or other obligations, and any notices provided in such regard shall not create as to any party a duty related thereto.

PROVIDED, HOWEVER, that this bond is executed pursuant to Chapter 2253 of the Texas Government Code, as amended, and all rights and liabilities on this bond shall be

Rev. 09.01.2021 Payment Bond Page 1 of 3

determined in accordance with the provisions of said statute, to the same extent as if it were copied at length herein. All notices shall be delivered in writing to the addresses shown below or to addresses provided in the Contract Documents.

IN WITNESS WHEREOF, the duly authorized representatives of the Principal and the Surety have executed this instrument.

SIGNED and SEALED this 27th day of July , 20 23

The date of bond shall not be prior to date of Contract.

	MGC Contractors, Inc.
	PRINCIPAL
ATTEST:	By:
(Peinsing) Soortan Woody S. Horay	Name: Mike Panter
(Principal) Secretary Wendy S. Harvey	Title: Vice President
(SEAL)	Address:
	223 Lucinda Drive
Witness as to Principal	New Braunfels, TX 78130
	Telephone Number: 210-694-0565
	National Fire Insurance Company of Hartford Western Surety Company SURETY
ATTEST:	By: Ted H. Ranen
meanwlinkerey	Name: Ted H. Rarrick
Secretary Melanie Ankeney	Attorney in Fact
(SEAL)	Address:
1 0	7220 N. 16th Street, Building K. Phoenix, AZ 85020

An original copy of Power of Attorney shall be attached to Bond by the Attorney-in-Fact.

Telephone Number: 480-878-4226

5

Witness as to Surety Jennifer Castillo

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company (herein called "the CNA Companies"), are duly organized and existing insurance companies having their principal offices in the City of Chicago, and State of Illinois, and that they do by virtue of the signatures and seals herein affixed hereby make, constitute and appoint

Melanie Ankeney, Jennifer Castillo, Ted H Rarrick, Individually

of Phoenix, AZ, their true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on their behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind them thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of their insurance companies and all the acts of said Attorney, pursuant to the authority hereby given is hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law and Resolutions, printed on the reverse hereof, duly adopted, as indicated, by the Boards of Directors of the insurance companies.

In Witness Whereof, the CNA Companies have caused these presents to be signed by their Vice President and their corporate seals to be hereto affixed on this 19th day of June, 2021.








Continental Casualty Company
National Fire Insurance Company of Hartford
American Casualty Company of Reading, Pennsylvania

Paul T. Bruflat Vice President

State of South Dakota, County of Minnehaha, ss:

On this 19th day of June, 2021, before me personally came Paul T. Bruflat to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is a Vice President of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company described in and which executed the above instrument; that he knows the seals of said insurance companies; that the seals affixed to the said instrument are such corporate seals; that they were so affixed pursuant to authority given by the Boards of Directors of said insurance companies and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said insurance companies.



My Commission Expires March 2, 2026

M. Bent Notary Public

CERTIFICATE

I, D. Johnson, Assistant Secretary of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company do hereby certify that the Power of Attorney herein above set forth is still in force, and further certify that the By-Law and Resolution of the Board of Directors of the insurance companies printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said insurance companies this 27th day of July, 2023.







Continental Casualty Company National Fire Insurance Company of Hartford American Casualty Company of Reading, Pennsylvania

D. Johnson

Assistant Secretary

Form F6853-4/2012

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

David J McKee, Ted H Rarrick, Melanie Ankeney, Jennifer Castillo, Patrick R Hedges, Joseph A Clarken III, Individually

of Phoenix, AZ, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 19th day of June, 2021.

WESTERN SURETY COMPANY

Paul T. Bruflat, Vice President

State of South Dakota County of Minnehaha > S

On this 19th day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

March 2, 2026



M. Bent, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 27th day of July, 2023.



WESTERN SURETY COMPANY

J. Relson, Assistant Secretary

Bent

Form F4280-7-2012

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

Figure: 28 TAC §1.601(a)(3)

1 IMPORTANT NOTICE

To obtain information or make a complaint:

- 2 You may contact Continental Casualty Company, National Fire Insurance Company of Hartford, American Casualty Company of Reading, PA and Continental Insurance Company at 312-822-5000.
- 3 You may call Continental Casualty Company, National Fire Insurance Company of Hartford, American Casualty Company of Reading, PA and Continental Insurance Company's toll-free telephone number for information or to make a complaint at:

1-877-672-6115

4 You may also write to Continental Casualty Company, National Fire Insurance Company of Hartford, American Casualty Company of Reading, PA and Continental Insurance Company at:

CNA Surety 151 North Franklin, 17th Floor Chicago, IL 60606

5 You may contact the Texas Department of Insurance to obtain information on companies, coverages, rights or complaints at:

1-800-252-3439

6 You may write the Texas Department of Insurance:

P.O. Box 149104 Austin, TX 78714-9104 Fax: (512) 490-1007 Web: www.tdi.texas.gov

E-Mail: ConsumerProtection@tdi.texas.gov

7 PREMIUM OR CLAIM DISPUTES:

Should you have a dispute concerning your premium or about a claim you should contact Continental Casualty Company, National Fire Insurance Company of Hartford, American Casualty Company of Reading, PA and Continental Insurance Company first. If the dispute is not resolved, you may contact the Texas Department of Insurance.

8 ATTACH THIS NOTICE TO YOUR POLICY:

This notice is for information only and does not become a part or condition of the attached document.

Form F8277-6-2018

AVISO IMPORTANTE

Para obtener informacion o para someter una queja:

Puede comunicarse con Continental Casualty Company, National Fire Insurance Company de Hartford, American Casualty Company de Reading, PA y Continental Insurance Company al 312-822-5000.

Usted puede llamar al numero de telefono gratis de Continental Casualty Company, National Fire Insurance Company de Hartford, American Casualty Company de Reading, PA y Continental Insurance Company's para informacion o para someter una queja al:

1-877-672-6115

Usted tambien puede escribir a Continental Casualty Company, National Fire Insurance Company de Hartford, American Casualty Company de Reading, PA y Continental Insurance Company:

CNA Surety 151 North Franklin, 17th Floor Chicago, IL 60606

Puede comunicarse con el Departamento de Seguros de Texas para obtener informacion acerca de companias, coberturas, derechos o quejas al:

1-800-252-3439

Puede escribir al Departamento de Seguros de Texas:

P.O. Box 149104 Austin, TX 78714-9104 Fax: (512) 490-1007 Web: www.tdi.texas.gov

E-Mail: ConsumerProtection@tdi.texas.gov

DISPUTAS SOBRE PRIMAS O RECLAMOS:

Si tiene una disputa concerniente a su prima o a un reclamo, debe comunicarse con el Continental Casualty Company, National Fire Insurance Company de Hartford, American Casualty Company de Reading, PA y Continental Insurance Company primero. Si no se resuelve la disputa, puede entonces comunicarse con el departamento (TDI).

UNA ESTE AVISO A SU POLIZA: Este aviso es solo para proposito de informacion y no se convierte en parte o condicion del documento adjunto.

State of Texas

Claim Notice Endorsement

To be attached to and form a part of Bond No	30195715	

In accordance with Section 2253.021(f) of the Texas Government Code and Section 53.202(6) of the Texas Property Code any notice of claim to the named surety under this bond(s) should be sent to:

CNA Surety 151 North Franklin, 17th Floor Chicago, IL 60606

Telephone: 1-877-672-6115