

NBU Backup Operations Center


- Summary and Recommendation


- September 25, 2025




Construction Contract

- NBU Issued an RFP on February 27, 2025 for a Construction Contract
- Nine Respondents Evaluated
- SpawGlass Contractors, Inc. Selected on April 15, 2025
- Construction Permit Issued July 29, 2025





Schedule



- Construction Contract Scheduled for September board
- Mobilization to Project Site Late October 2025
- Construction Start Early November 2025
- Construction Complete September 2026

Staff Recommendation

- Move forward with the construction of the proposed Backup Operations Center



Questions?