

May 29, 2025



Recent Milestones

March

- Mobilization
- **Demolition**
- Interim CD Budget

April

- **Groundbreaking Ceremony**
- **Mobilization of GC and Owner Trailers**
- 24" Waterline tie-in at IH-35

May

- Relocation of FM 482 Powerlines
- Office and Warehouse Building Pad
- Completed GC and Owner Trailer Compound











Mission

Vision
Be a trusted community partner dedicated to excellence in service

+ Core Values
Safety, Team, Integrity, Culture, and Stewardship



- Training and Testing
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank
- 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area



Mission

Vision

Be a trusted community partner dedicated to excellence in service

Core ValuesSafety, Team, Integrity, Culture, and Stewardship

BU NEW BRAUNFELS



Mission
Strengthening our community by providing resilient essential services

VisionBe a trusted community partner dedicated to excellence in service

Core Values
Safety, Team, Integrity, Culture, and Stewardship



- Training and Testing Field
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area



Mission

Vision

Be a trusted community partner dedicated to excellence in service

Core ValuesSafety, Team, Integrity, Culture, and Stewardship





- Training and Testing Field
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank
- 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area



Mission

Vision

Be a trusted community partner dedicated to excellence in service

Core ValuesSafety, Team, Integrity, Culture, and Stewardship

BU NEW BRAUNFELS



Mission

VisionBe a trusted community partner dedicated to excellence in service

Core ValuesSafety, Team, Integrity, Culture, and Stewardship

BU NEW BRAUNFELS UTILITIES

- Training and Testing
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank
- 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area







Mission

Vision

Be a trusted community partner dedicated to excellence in service +

Core ValuesSafety, Team, Integrity, Culture, and Stewardship





Next Steps

- 100% CD Documents June
- Site Permit 2 June
- · Slab Permit June
- Pour Foundation in June
- GMP #6 to August Board
- Vertical Steel Construction September
- Install Bridge November







Questions?

