



## City of Needles, California Request for City Council Action

☒ CITY COUNCIL ☐ NPUA

☒ Regular ☐ Special

**Meeting Date:** March 25, 2025

**Title:** Accept Change Order No. 1 (final) and the work completed by Superior Paving Company, Inc. DBA United Paving Company for the Obernolte Street Improvements Project and authorize the Notice of Completion.

**Background:** In March 2022, the City was awarded funding in the amount of \$757,803 under the Community Project Funding/Congressionally Directed Spending (CPFCDs) program sponsored by Congressman Jay Obernolte for the Obernolte Street Improvement Project previously referenced as "Needles First Year Paving Replacement Phase 3 street improvements.

The project included paving of the following streets: 4<sup>th</sup> Street, 5th Street, Collins Street, Highland Ave, Coronado Street, Park Avenue, Orange Avenue, Erin Drive Loop and portion of L Street.

On May 14, 2024, the project was Awarded to United Paving Company in the amount of \$ 971,988.40 plus 5% contingency for a total project cost of \$1,020,587.82. The project started in November 2025 and was completed in December 2025.

Change Order No. 1 (final) in the amount of \$46,802 (final) is presented herein to reflect final quantity adjustments with costs covered by the project contingency funds resulting in a final contract amount of \$1,018,298.29. Therefore, the final contract amount reflects a decrease in budget of \$2,289.53.

**Fiscal Impact:** Funds to be reimbursed by Caltrans in the amount of \$757,803 with \$260,495.29 from budgeted general funds.

**Recommended Action:** Accept Change Order No. 1 (final) and the work completed by Superior Paving Company dba United Paving Company for the Obernolte Street Improvement Project for a total project amount of \$1,018,298.29 and authorize staff to issue a NOTICE OF COMPLETION to be recorded with the San Bernardino County Recorder's Office.

**Submitted By:** Kathy Raasch, Director of Development Services/Capital Projects

**City Manager Approval:** Patrick J. Martinez

**Date:** 3/20/2025

**Other Department Approval (when required):** Barbara DiLeo

**Date:** 03/18/25

Approved:

Not Approved: ☐

Tabled: ☐

Other: ☐