



City of Needles, California Request for City Council Action

CITY COUNCIL NPUA

Regular Special

Meeting Date: October 8, 2024

Title: Accept Change Order No. 1 with Vance Corporation for the Phase IV-A Street Improvements Project

Background: On May 14, 2024 the Phase IV-A Street Improvements Project was awarded to Vance Corporation to pave the following streets:

Desnok St., Cibola St., F St., E St., Downey St., Valley St., Fourth St., and G Street.

During construction and after grinding the existing pavement, additional work was required on Desnok Street to prepare subbase material for installation of new pavement. In addition, quantities were increased to grade and pave Grandview Avenue and stripe various streets previously approved by City Council.

Fiscal Impact: Change Order No. 1 to be funded by \$66,665.96 from project contingency and \$101,041.13 from remaining 2024 FY street improvements fund

Recommended

Action: Accept Change Order No. 1 for the Phase IV-A Street Improvements Project increasing the contract with Vance Corporation by \$167,707.09 for a new total contract amount of \$1,501,026.20.

Submitted By: Kathy Raasch, Director of Development Services/Capital Projects

City Manager Approval: Patrick J. Martinez

Date: 10/4/2024

Other Department Approval (when required): _____

Date: _____

Approved: <input type="checkbox"/>	Not Approved: <input type="checkbox"/>	Tabled: <input type="checkbox"/>	Other: <input type="checkbox"/>
			Agenda Item: _____