



## City of Needles, California Request for City Council Action

☒ CITY COUNCIL ☐ NPUA

☒ Regular ☐ Special

**Meeting Date:** June 10, 2025

**Title:** Approve Change Order No.1 (Final) with S. Christensen Engineering, Inc. for the Phase IV-B Street Improvements Project and Authorize Issuance of the Notice of Completion for the Work

**Background:** On March 25, 2025, the Phase IV-B Street Improvements project was awarded to S. Christensen Engineering, Inc. for an amount of \$1,156,400.60 plus 20% contingency for a total project cost of \$1,387,680.72.

The project consisted of grinding and paving the following streets:

Desoto St., El Monte St., Carty Way, Carty Circle, Carty Place, I Street, G Street, H Street, Crestview Drive and La Mesa Way.

During construction, additional asphalt paving was added to the project to include paving of the Senior Center parking lot, an extension to the paving on El Monte Street, a concrete cross gutter on "G" Street & Broadway, and additional leveling course where existing pavement was less than 2" thick.

Change Order No. 1 (Final) identifies the additions/adjustments to increase the contract with S. Christensen Engineering Inc by \$530,722.44 for a total contract amount of \$1,687,123.04. Project contingency that was approved with the original contract was utilized to partially cover the increase with additional funding needed to complete the leveling course.

**Fiscal Impact:** Change Order No. 1 (final) to be funded by \$231,280.12 from Project Contingency and \$299,442.32 from budgeted 2025 FY Street Improvement Funds

**Environmental Impact:** N/A

**Recommended Action:** Approve Change Order No. 1 (Final) for the Phase IV-B Street Improvements Project increasing the contract with S. Christensen Engineering, Inc. by \$530,722.44 for total contract amount of \$1,687,123.04; and authorize staff to execute said Change Order and issue the Notice of Completion for the work.

**Submitted By:** Kathy Raasch, Director of Development Services/Capital Projects

**City Manager Approval:** Patrick J. Martinez **Date:** 6/6/2025

**Other Department Approval (when required):** Barbara DiLeo **Date:** 06/05/25

Approved: ☐

Not Approved: ☐

Tabled: ☐

Other: ☐