

City of Needles, California Request for City Council Action

	IL NPUA		Regular Special
Date:	June 10, 2025		
Title:		nprovements Project and	ee Peaks Corporation for the d Authorize Staff to Issue the
	Corporation for an amo		provements project was us \$50,000 contingency for a
The project consisted of the installation of a new sewer line, new restrooms, splash pad, small dog park, resurfacing of the basketball court, lighting, landscaping, playground equipment, shade structures and benches, and an expression wall.			
This project concludes the overall grant funded improvements at Duke Watkins Park of \$3,965,400 funded by the Statewide Park Development and Community Revitalization Program. Previous completed projects included the installation of LED ball field lights, shade structures over spectator seating, and a concrete pump track with lighting and landscaping.			
Change Order No.1 (final) for this project represents final quantity adjustments within the approved project cost of \$2,333,700.55 resulting in an overall decrease of \$28,311.44.			
Fiscal Impact:		6 to the contract with The contingency previously	ree Peaks Corporation to y approved.
Environmental Impact:	N/A		
Recommended Action:	Approve Change Order No. 1 (Final) for the Duke Watkins Park Improvements increasing the contract with Three Peaks Corporation by \$21,688.56 for total contract amount of \$2,305,389.11; and authorize staff to execute said Change Order and issue the Notice of Completion for the work.		
Submitted By:	Kathy Raasch, Directo	or of Development Servi	ces/Capital Projects
City Manager Approval: Other Department Appro		artinez Barbara Dil ee	Date: <u>6/5/2025</u> Date: <u>06/05/25</u>
Other Department Appro	vai (wiich lequileu)		Date. <u>55,55,25</u>
Approved: Not	Approved:	Tabled:	Other: