



City of Needles, California Request for City Council Action

☐ CITY COUNCIL ☐ NPUA

☒ HACN

☒ Regular ☐ Special

Meeting Date: August 12, 2025

Title: Approve Change Order No.1 with Golden West Fence for the Needles Housing Authority (NHA) Primary Fencing Project

Background: On May 27, 2025, the NHA Primary Fencing Project was awarded to Golden West Fence for an amount of \$200,526.55 plus 15% contingency for a total project cost of \$230,605.

This project consists of removing existing walls and installing approximately 1,500 linear feet of 6' high wrought iron fencing along J Street, Balboa Street, Bailey Avenue:

After award, staff identified the need to add fencing along Bailey Avenue. This additional work will be funded using the project contingency plus an additional \$2,494.77 from FY 2025 HACN Capital Funds.

Change Order No. 1 identifies the additions to the contract with Golden West Fence by \$2,494.77 for a total contract amount of \$233,099.77.

Fiscal Impact: Change Order No. 1 to be funded by the Project Contingency of \$30,078.45 and \$2,494.77 from budgeted FY 2025 HACN Capital Funds.

Environmental Impact: N/A

Recommended Action: Approve Change Order No. 1 for the NHA Primary Fencing Project increasing the contract with Golden West Fence by \$32,573.22 for total contract amount of \$233,099.77; and authorize staff to execute said Change Order.

Submitted By: Kathy Raasch, Director of Development Services/Capital Projects

City Manager Approval: Patrick J. Martinez

Date: 8/7/2025

Other Department Approval (when required): _____

Date: _____

Approved: ☐

Not Approved: ☐

Tabled: ☐

Other: ☐