



City of Needles, California Request for City Council Action

☒ CITY COUNCIL ☐ NPUA

☒ Regular ☐ Special

Meeting Date: February 27, 2024

Title: Duke Watkins Park Improvements Project – Construction
Update Presentation

Background: The Duke Watkins Park Improvements construction project was awarded by City Council on June 27, 2023. Staff worked with the contractor to get contracts signed and submittals approved by fall of 2023 and to start construction in October.

Staff will present an update of construction activities that are ongoing and due for completion by June of 2024.

Fiscal Impact: None

Recommended

Action: Information Only

Submitted By: Kathy Raasch, Interim Development Services Director

City Manager Approval: Patrick J. Martinez Date: 2/22/2024

Other Department Approval (when required): _____ Date: _____

Approved: ☐

Not Approved: ☐

Tabled: ☐

Other: ☐

Agenda Item: _____