

EXHIBIT "A"

INCREASE IN EXPENSE ASSOCIATED WITH ELECTRICAL ONSITE MATERIALS

		<i>Current</i>
<b>transformer</b>	20,000	45,000
<b>transformer pad</b>	5,000	5,000
<b>conduit/conductor/other items</b>	25,000	40,000
U-guard		
Riser boot		
x3 Primary cable 1/0		
x3 Primary cable 4/0		
Secondary Cable 1/0		
Secondary Cable 4/0		
Alumaform bracket		
wood crossarm		
Elbow arresters		
OH arresters		
600A disconnect		
Cutouts		
Hot taps		
C.T.'s		
Meter Socket		
PME9 Enclosure		
installation		
<b>Total Expense</b>	<b>\$ 50,000</b>	<b>\$ 90,000</b>

note (1): Additional costs associated with inflation of costs of materials, changes in configurations from proposed plans to actual installation, as well a relocation of hardware requiring longer distance pulls, adding unforeseen costs to each project

note (2): some supplies may be purchased in bulk