


Date of Issuance: \_\_\_\_\_ Effective Date: \_\_\_\_\_  
 Owner: City of New Meadows Owner's Contract No.: N/A  
 Contractor: Dig Well Idaho, LLC Contractor's Project No.: N/A  
 Engineer: Mountain Water Works Engineer's Project No.: 197.0010  
 Project: City Of New Meadows Well Contract Name: \_\_\_\_\_

#5

The Contract is modified as follows upon execution of this Change Order:  
 Description: Change in drilling design due to on site conditions, including addition of a line item for 16-inch bore and temporary well casing at \$276.50 per linear foot and replacement of the slotted casing used in the original design with stainless steel well screen and larger quantity of blank 12" liner. Quantity adjustments in 20" bore and 15" bore based on site conditions.  
 Attachments: [List documents supporting change]

| CHANGE IN CONTRACT PRICE   | CHANGE IN CONTRACT TIMES<br><i>[note changes in Milestones if applicable]</i>   |
|--|---|
| Original Contract Price:<br>\$ <u>219,198.44</u>   | Original Contract Times:<br>Substantial Completion: _____<br>Ready for Final Payment: _____<br>0 days or dates  |
| Increase from previously approved Change Orders No. <u>1</u> to No. <u>3</u> :<br>\$ <u>5,002.75</u> | [Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:<br>Substantial Completion: _____<br>Ready for Final Payment: _____<br>0 days |
| Contract Price prior to this Change Order:<br>\$ <u>224,201.19</u>                                   | Contract Times prior to this Change Order:<br>Substantial Completion: _____<br>Ready for Final Payment: _____<br>0 days or dates                              |
| Increase of this Change Order:<br><u>\$23,400.80</u>   | [Increase] [Decrease] of this Change Order:<br>Substantial Completion: _____<br>Ready for Final Payment: _____<br>0 days or dates                             |
| Contract Price incorporating this Change Order:<br><u>\$247,601.99</u>                               | Contract Times with all approved Change Orders:<br>Substantial Completion: _____<br>Ready for Final Payment: _____<br>0 days or dates                         |

|  |   |  |
|--|---|--|
| RECOMMENDED:  | ACCEPTED:                                 | ACCEPTED:  |
| By: _____<br>Engineer (if required)  | By: _____<br>Owner (Authorized Signature) | By: <u>Chance Hobbs</u><br>Contractor (Authorized Signature) |
| Title: <u>Ed Stowe, P.E.</u>   | Title: _____                              | Title: <u>Manager</u>  |
| Date: <u>02/17/2021</u>  | Date: _____                               | Date: <u>2/17/2021</u>                                       |

Approved by Funding Agency (if applicable)  
 By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_