

**ATTACHMENT B: CONTRACT PERFORMANCE DATE EXTENSION ADDENDUM**

The undersigned parties to the Grant Administration Contract dated October 29, 2018 for administration services related to the New Meadows Water Project, ICDBF 18-III-PF agree to amend the contract as follows:

The performance period end date referenced in section 5 “Effective Date and Time of Performance” is amended to read “will be completed no later than December 31, 2023, unless extensions are required.”

The reason for the extension is delays in project completion related to funding and construction constraints.

All other terms and conditions of the Grant Administration Contract remain the same.

IN WITNESS WHEREOF, the parties hereto have executed this contract on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

CLEARWATER ECONOMIC  
DEVELOPMENT ASSOCIATION

CITY OF NEW MEADOWS

BY: \_\_\_\_\_

Dodd Snodgrass  
Executive Director

BY: \_\_\_\_\_

Julie Good  
Mayor

\_\_\_\_\_

Date

\_\_\_\_\_

Date

Attest: \_\_\_\_\_

Attest: \_\_\_\_\_